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Construction, as an industry, has not been able to improve its productivity as fast as other 
industries. Therefore, construction industry has begun to examine other methods that could im-
prove the productivity. One new method is takt production, which aims to recognise the reoccur-
ring tasks in construction production and to eliminate waste in and between them. In construction, 
takt production is, however, still rather new method and there has not been published much re-
search about it. In addition, implementing a new production method requires often changes in the 
practices concerning it, such as in the labour management. This research was executed for a 
Finnish construction company that has in the past few years began to examine how it could exe-
cute takt production in its housing production. This research aimed to recognise how the case 
company should change its management methods for subcontracted labour to succeed in takt 
production. 
This research targeted to improve the case company’s takt production’s management of sub-
contracted labour through the methods of knowledge management. In addition, the research 
aimed to create management methods for subcontracted labour, which functionalities would be 
tested through a case study. The research was executed as qualitative case study, which utilized 
observation and workshop as its data collection techniques. The research was able to recognise 
repeating themes form the collected data from which it was able to construct development pro-
posals for the case company’s management methods for subcontracted labour.  
The research’s key results formed a four topic model for the management of subcontracted 
labour in which the management methods are divided into meetings, communication channels, 
visual tools and education materials. In addition, the research recognised the key success factors 
of takt production’s management of subcontracted labour. These success factors included effi-
cient knowledge transfer, using only thoroughly tested technology, deliveries planned according 
to takt schedule, managing challenges and obstacles and commitment in takt production.  
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Rakentaminen alana ei ole pystynyt parantamaan tuottavuuttaan muiden alojen tavoin. Tämän 
vuoksi rakentamisessa on alettu tutkia uusia toimintatapoja, joiden kautta tuottavuutta voitaisiin 
parantaa. Yksi uusi menetelmä on tahtituotanto, jonka tavoitteena on tunnistaa rakentamisen tois-
tuvat työvaiheet ja poistaa hukkaa niistä ja niiden väliltä. Tahtituotanto rakentamisessa on kuiten-
kin vielä melko uusi menetelmä, eikä siitä ole olemassa paljoa julkaistua tutkimusta.  Lisäksi uu-
den tuotantotavan käyttöönotto vaatii usein muutoksia muissa siihen liittyvissä käytännöissä, ku-
ten työn johtamisessa. Tämä työ on toteutettu suomalaiselle rakennusalan yritykselle, joka on 
viimeisten vuosien aikana alkanut tutkia, miten se voisi toteuttaa tahtituotanto asuntorakentami-
sessaan. Tässä työssä pyritään tunnistamaan, miten kohdeyrityksen tulisi muuttaa aliurakan joh-
tamiseen liittyviä käytäntöjään tahtituotannossa menestymiseksi.  
Tämän työn tavoitteena oli parantaa kohdeyrityksen tahtituotannon aliurakan johtamista tietä-
myksenhallinnan menetelmin. Lisäksi tavoitteena oli luoda aliurakan johtamiskäytännöt, joiden 
toimivuus on testattu tapaustutkimuksen avulla. Työ toteutettiin laadullisena tapaustutkimuksena, 
jonka datan keruu menetelmiin lukeutui havainnointi sekä workshop. Kerätystä datasta pyrittiin 
tunnistamaan toistuvia teemoja, joiden kautta työssä voitiin rakentaa kehitysehdotuksia kohdeyri-
tyksen aliurakan johtamiskäytäntöihin. 
Työn keskeisimpinä tuloksina muodostettiin neljä teemainen aliurakan johtamismalli, jossa 
johtamiskäytännöt jakautuivat palaverien, kommunikaatiokanavien, visuaalisten työkalujen sekä 
perehdytysmateriaalien alle. Lisäksi työssä tunnistettiin tahtituotannon aliurakan johtamisen kes-
keiset menestystekijät. Näihin menestystekijöihin lukeutui tehokas tietämyksen siirto, kokonais-
valtaisesti testatun teknologian käyttö, toimitusten suunnittelu tahtituotannon vaatimusten mu-
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1.1 Research background 
Construction industry is the largest sector in the world economy with approximately 10 
trillion annual revenues. However, compared to other industries, construction has much 
lower productivity and it has not been able to adopt new technologies as fast. (BCG 
2016; McKinsey 2017) As other industries have been able to transform themselves rather 
quickly in the age of digitalisation, construction has only taken slow steps towards devel-
opment (McKinsey 2017).  
Conventional construction is often compared to craft production, where it is common to 
use specialists to produce products one by one to the customer. Compared to mass 
production, craft production can be described slow and expensive. (Forbes & Ahmed 
2011, p. 46, 58) Also, construction is often project-based, which can make it harder for 
them to improve their productivity. If, however, even some phases of the projects could 
be considered as processes, standardisation of these processes could benefit the im-
provements of the productivity. (McKinsey 2017) For example, in housing production, the 
building projects often consist the same steps even though the location and the scale 
may vary. Therefore, housing production could benefit from the mass-production ap-
proach when examining its productivity. 
Lean production can be described as a combination of craft production and mass pro-
duction (Womack et al. 2007, p. 10-11; Forbes & Ahmed 2011, p. 46). Lean construction 
utilises the lean production methods in construction and aims to improve productivity 
(Koskela 2019). Nevertheless, to successfully implement lean production methods to 
construction, the differences between construction and manufacturing should be under-
stood. When adjusted in the context of construction, lean methods have, among other 
advantages, potential to increase a construction project’s productivity. 
Takt production is a production method based of lean construction. It examines the pro-
duction through carefully determined processes, locations and durations. The production 
is seen as a flowing entirety and its processes is described through standardised set of 
tasks. These set of tasks and their locations are then described in detailed schedule. 
(Dlouhy et al. 2016) Many researches show that takt production has potential to reduce 
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the lead-time and thereby improve the productivity of the construction projects (Binninger 
et al. 2018; Chauan et al. 2018; Heinonen & Seppänen 2016). However, when the sched-
ule is done in more detailed level, the production control should be more detailed too. 
Many researches give detailed instructions how the takt production plan should be done 
but fewer focus on how the management methods should be changed to ensure the 
productions success.  
In a highly competitive business environment such as construction, knowledge can be 
considered as an organisational asset (Dang et al. 2018). In construction, where the 
production is often project-oriented, knowledge management can be seen as an im-
portant resource since it can offer advantages to organisational innovations and project 
success (Bishop et al. 2008). However, managing knowledge in construction can be 
much harder than in other industries. The employees tend to change a lot due to the 
project-based production taking their knowledge with them. (Dang et al. 2018) Moreover, 
as construction projects are often unique and separate entities, they contain a lot of 
learning and new knowledge. Efficient use of the methods of knowledge management 
could advance the construction project’s use of this new knowledge and ensure the fol-
lowing projects could utilise the learning done during the project. (Giridhar et al. 2018)  
1.2 Research topic and the case company 
This research examines the management of subcontracted labour in takt production and 
how the methods of knowledge management can improve it. The topic was chosen 
through the case company’s recognised need to determine the management methods of 
subcontracted labour. The need was recognised during the case company’s first takt 
production pilot.  
This master thesis is written to a Finnish construction company concentrating on their 
housing production. The case company is a rather new company, which has gone a rapid 
growth during the past decade. One of the case company’s goals is to improve their 
productivity in housing production, which has led the company to examine takt production 
as a production method.  
The case company had already executed a takt production pilot in one of its housing 
production’s construction sites, and the pilot seemed to have had positive impacts on the 
production’s lead-time. However, the case company’s research in the first pilot site rec-
ognised a need to determine the management methods of subcontracted labour. In ad-
dition, the research executed identified issues in the existing management methods and 
recognised areas where to focus on the following takt production pilots. 
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1.3 Targets, scope and the research questions 
This thesis aims to create new management methods for subcontracted labour through 
the methods of knowledge management. The goal is to form a set of management meth-
ods for subcontracted labour that will support takt production. This research aims to give 
proposals for the management of subcontracted labour, which functionality have been 
tested through a case study. 
This thesis will answer the following main research question:  
 “How the management of subcontracted labour can be improved through the 
methods of knowledge management in the context of takt production?” 
In related to the main research question, the research answers the following sub ques-
tions:  
 “What are the main issues and challenges in the case site’s management of sub-
contracted labour?” 
 “What are the key success factors of the management of subcontracted labour in 
the context of takt production?” 
The research limits in the case company’s housing production. Since the case company 
utilises takt production during this research only in the indoor phase, the research ex-
cludes all other phases of the housing production. Furthermore, this research focuses 
on the management of subcontracted labour. The management process is examined 
through knowledge management and the given proposals are formed based on the meth-
ods of knowledge management. 
1.4 Structure of the thesis 
This paper divides into eight main chapters. Figure 1 presents the chapters and their 
contents. After introduction, the second and third chapter explain the theoretical back-
ground. The second chapter explains the concept of takt production. First the chapter 
explains productivity in the context of construction industry and how construction industry 
differs from manufacturing. After that, the chapter explains the concept of lean and lean 
construction and examines the method of takt production. The third chapter continues 
the theoretical background by defining the methods of knowledge management relevant 





Figure 1.  The research phases and the structure of the thesis. 
The fourth chapter explains the research methodology. The chapter explains the con-
structive research approach and the research methods, i.e. workshop and observation. 
This chapter also introduces the case site in which the case study is executed. After that, 
the fifth chapter explains the management methods for subcontracted labour, which were 
created for the case study.  
The sixth chapter presents the key results from the case study. The chapter combines 
the results from the observation and the concluding workshop. After that, the seventh 
chapter analyses the results of the case study and examines, how the management of 
subcontracted labour could be developed in the future. Finally, the eighth chapter sum-
marises the research, examines its limitations and presents the future research needs 
identified during the research.  
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2. TAKT PRODUCTION 
This master thesis examines the management of subcontracted labour in construction 
environments that utilise takt production. Takt production is a lean construction method, 
which aims to, among other advantages, increase construction’s productivity (Binninger 
et al. 2018; Chauan et al. 2018; Heinonen & Seppänen 2016). Lean construction utilises 
the methods of lean production, which have been created in manufacturing environment 
(Koskela 2019). This chapter explains the concept of takt production. To understand the 
use of takt production better, this chapter begins by examining productivity in the context 
of construction, how construction differs from manufacturing and how the lean thinking 
can be utilised in construction. After this, the chapter presents takt production. 
2.1 Productivity in construction 
With approximately 10 trillion annual revenue, construction industry is considered as the 
world economy’s largest sector (BCG 2016; McKinsey 2017). Construction industry dif-
fers from many other industries by for example its dependence on the public-sector and 
its numerous regularities (McKinsey 2017). Even though construction industry is eco-
nomically the largest sector in the world economy, it has not been able to improve its 
productivity as fast as other industries (Forbes & Ahmed 2011, p. 1–2; McKinsey 2017). 
For example, in the last two decades world economy has been able to increase its labour 
productivity for 2.8 percent per year and manufacturing industry alone has increased its 
labour productivity 3.6 percent per year. The same time construction industry has only 
increased its labour productivity for one percent. (McKinsey 2017)  
The term productivity is often used in various context. Productivity can be examined in 
different levels, and the exact definition is partly dependent on the examiner. (Uusi-
Rauva 1997, p. 16) Nevertheless, when the productivity is measured, often described as 
the ratio between outputs and inputs of the matter examined (Uusi-Rauva 1997, p. 20). 
Uusi-Rauva (1997, p. 31–33) defines productivity as one of the elements of profitability. 
He describes the relationship between productivity and profitability improvements as a 
cycle. The cycle indicates that increasing productivity enables profitability to improve. 
This leads improvements in the requirements of the increasing productivity. Therefore, it 
can be said that increasing productivity is important for an organisation to improve its 




Figure 2. Cycle of increasing productivity (after Uusi-Rauva 1997, p.33). 
Although productivity is traditionally seen as a quantitative meter, Forbes & Ahmed 
(2011, p. 23) argue that in construction industry productivity is typically considered more 
qualitative. They point out that productivity in construction is more complex than in man-
ufacturing, which makes it harder to measure. In addition, they suggest that productivity 
is still largely unmeasured in construction. As an example, they argue that traditional 
construction project management tools examine deviances on schedule and costs rather 
than focusing on productivity. Furthermore, in construction, the projects are often evalu-
ated by their ability to maintain the set production time, budget and quality. (Forbes & 
Ahmed 2011, p. 42)  
However, Forbes & Ahmed (2011, p. 28–31) have identified factors, which have effects 
on the productivity of construction. According to them, one of the major causes of the 
poor productivity in construction are ineffective management practises. Forbes & Ahmed 
(2011, p. 28) identify four management practices, which improvements could improve 
the construction productivity: 1) planning, 2) resource and supply control, 3) supply and 
information feedback, and 4) selection of the right people to control certain functions.  
In addition, Forbes & Ahmed (2011, p. 29) identify the increasing use of subcontracting 
affecting on the productivity. They argue that when majority of the work is executed by 
subcontractors, it causes fragmentation in the project teams. Also, the pricing is often 
biased when subcontracting and the subcontractors might have to work with small budg-
ets. The decision about which subcontractor is chosen, is often based on which subcon-
tractor has the lowest bid (Forbes & Ahmed 2011, p. 42). This often compromises both 
quality and productivity (Forbes & Ahmed 2011, p. 29). 
Although, the construction industry’s poor productivity has been generally acknowl-
edged, Forbes & Ahmed (2011, p. 2–3) argue that improving productivity has not been 
the focus on the industry. The industry still lacks methods that could unite the construc-
tion processes. In addition, productivity in construction is affected for example by the 
industry’s strict regulations and environmental factors, such as weather cond itions. 
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Forbes & Ahmed (2011, p. 2–5) state that construction industry needs new and innova-
tive approaches to improve its productivity.  
2.2 Differences between construction and manufacturing  
Construction is often project-based (McKinsey 2017). The projects are unique entities 
since they are usually never designed or built the same way as earlier projects. Although 
a project usually contains many similar elements as earlier projects, the actual construc-
tion processes and activities often require adjustments to be suitable to this project par-
ticularly. Thus, the workers must undergo a learning curve in the beginning these activi-
ties. (Forbes & Ahmed 2011, p. 30) 
Van Wassenaer (2017, p. 26) defines that a successful project must have a predeter-
mined set of objectives. Traditionally, project management on construction concentrates 
on finishing the project within a given time and budget and fulfilling the construction 
codes. Construction projects often, however, overlook the customer satisfaction as the 
construction is executed to meet the construction codes in the minimum standards. 
(Forbes & Ahmed 2011, p. 42) The project management often must react quickly on the 
production obstacles, such as obstacles that cause changes on the schedule. These 
obstacles are often caused by unexpected happenings or poor communication. The 
quick reactions are usually aiming to maintain the schedule but often at the expense of 
additional costs. (Forbes & Ahmed 2011, p. 58) 
Although lean construction is based on utilising the methods of lean production in con-
struction, it is important to understand the differences between these two. Forbes & Ah-
med (2011, p. 60) argue that overlooking these differences might create barriers on ap-
plying the manufacturing methods on construction. Salem et al. (2006) identify three fea-
tures in construction, which separates it from manufacturing. First, the construction pro-
duction usually occurs on-site. Second, the production in construction is one-of-kind. 
Third, the construction production in more complex. Forbes & Ahmed (2011, p. 60) agree 
on these differences. They emphasise the construction’s habit to produce its products 
based on individual orders, the production environment not being as controlled as in 
manufacturing, and the production durations often to be much longer than in manufac-
turing.  
Unlike in manufacturing, in construction projects, the labour is often performed by sub-
contractors (Sacks & Harel 2006; Thomas & Flynn 2011). In addition, both Forbes & 
Ahmed (2011, p. 29) and Sacks & Harel (2006) state that the use of subcontractors is 
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increasing. Sacks & Harel (2006) suggest the reasons could be the growing specialisa-
tion of trades, changing need for construction services and the urge to reduce risk. Ac-
cording to Forbes & Ahmed (2011, p. 58), conventional construction centres on craft 
production methods, which are often carried out with specialists such as different sub-
contractors. The use of specialists is often based on individual contracts creating adver-
sarial positions.  
The subcontractors are often chosen based on the price of their bid (Forbes & Ahmed 
2011, p. 42). The contracts usually determine penalties for example from underperfor-
mance. The subcontractor’s profit is often the difference between the bid and the actual 
costs, which leaves several risks for the subcontractor. For example, the changes on 
material prices or on availability of labour might cause additional costs for the subcon-
tractor. (Forbes & Ahmed 2011, p. 58). To be price-competitive, the subcontractors often 
offer minimally acceptable quality and concentrate on finishing their tasks as fast as they 
can (Forbes & Ahmed 2011, p. 42, 58). Also, Forbes & Ahmed (2011, p. 58) identify that 
the parties do not tend to communicate with each other as they are only concerned their 
own tasks. 
Often in construction projects, there is a difference in the objectives of the main contrac-
tor’s and subcontractors’ project managers. Sacks & Harel (2006) state that as the main 
contractor’s project manager is often very concentrated on the project, a subcontractor’s 
project manager might work on several construction projects simultaneously. Thus, the 
main contractor’s construction might not be a priority to the subcontractor. The subcon-
tractors focus is rather on how it can optimise its labour on all projects to perform the 
work required. As the optimisation usually rely on predefined plans, the variations on 
these plans often complicate the subcontractor’s ability to work. These variations can be 
for example changes on time, quantity or rate.  
Although many contractors have developed its own practices to manage subcontractors, 
there has not been many publications about it (Thomas & Flynn 2011). According to 
Thomas & Flynn (2011), the subcontractor management can be divided into two: the 
management of work and the management of people. They state that the problems con-
cerning the management of work is often related on the schedule. Therefore, main con-
tractors should help the subcontractors to work on the given schedule by offering assis-
tance. Also, the fluent and regular communication with the subcontractor can help to 
detect the problems on time. This can be done by for example arranging meetings reg-
ularly. Thomas & Flynn (2011) also state that the main contractor should treat each sub-
contractor equally. Same standards should be expected from each subcontractor, such 
as the safe working practices and tidiness.  
9 
 
2.3 Lean methods in construction 
Lean thinking and lean production are based on Toyota Production System (Chiarini et 
al. 2018; Koskela et al. 2019). The Japanese car manufacturer Toyota created a produc-
tion system that was able to produce cars in an efficient and consistent process. The 
manufacturing process resulted in cars that lasted longer and had higher quality than its 
American competitors. (Liker 2006, p. 3–5) Toyota’s advantage in car manufacturing 
based in its ability to use operative excellence as strategic tool, develop its strategies, 
relationships, culture, management and teams, and sustain learning organisation (Liker 
2006, p. 6). According to Liker (2006, p. 6), the Toyota Production System is based on 
14 principles, which are utilised globally in Toyota’s factories. These same principles 
form the Toyota Way model, which is more closely explained in chapter 2.3.1.   
According to Liker (2006, p. 7), a lean organisation can be defined as an organisation, 
which executes Toyota Production System in all its functions. In other words, lean covers 
the whole organisation, not only the production. Lean thinking bases on an idea that a 
product ‘flows’ through processes that add value to it. All parts of the production, which 
do not add value are considered as waste and should be eliminated. The lean ideology 
is also based on the ideology of continuous improvement.  
Lean producers concentrate on creating a value-added process flow, which means that 
all elements or actions that do not add value to the end product or service should be 
eliminates (Liker 2006, p. 27–29; Forbes & Ahmed 2011, p. 46). The elements or actions, 
which do not add value are called wastes. Toyota has recognised seven types of waste, 
which do not add value: 1) overproduction, 2) waiting, 3) unnecessary transportation, 4) 
over processing, 5) unnecessary inventory, 6) unnecessary motion, and 7) defects. (Liker 
2006 28–29; Forbes & Ahmed 2011, p. 47–48). However, Liker (2006, p. 38) emphasises 
that even though lean is often seen as the production method that eliminates waste, 
waste elimination is only a third of the equation, which has made lean production a suc-
cess.  
Lean construction was first created to offer solutions for specific problems in the con-
struction industry (Koskela et al. 2019). The aim was to adapt techniques from the man-
ufacturing industry to improve construction industry’s productivity (Forbes & Ahmed 
2011, p. 52–53). Even though lean construction as a concept has become common in 
construction industry, the literature at the time does not recognise a single definition for 
it (Gao & Low, 2014). Nowadays lean construction has evolved from the practices to 
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specific problems into more comprehensive method for the industry. For example, ac-
cording to Koskela et al. (2019), lean construction has lately become more about adap-
tion of the methods of lean production.  
2.3.1 The Toyota Way model 
The Toyota Way model was created by Jeffrey K. Liker based on his 20-year-long re-
search of Toyota (Liker 2006, p. 6). Liker (2006, p. 27) separates the Toyota Way from 
Toyota Production System by stating that Toyota Production System is the example of 
the accomplishments the Toyota Way can achieve in ideal cases. Liker (2006, p. 6–7) 
lists 14 principles that form the Toyota Way. The principles are divided under four parts: 
1) philosophy, 2) process, 3) people and partner, and 4) problem solving (Liker 2006, p. 
6). The principles and the parts are presented in figure 3 as a four ‘P’ model.  
 
Figure 3.  A four ’P’ model for Toyota Way (after Liker 2006, p.6). 
Figure 3 presents the Toyota Way model as an entity that contains all four parts. Accord-
ing to Liker (2006, p. 12–13), many organisations, which consider themselves as lean 
organisations, are mostly focusing in the process part of the Toyota Way model. Even 
though the process part contains many concrete practices, which can improve the or-
ganisations processes, lean reaches its full potentials only when executed as an ideology 
that reaches the whole organisation. Liker (2006, p. 41) also states that by using only 
few principles of the Toyota Way, the companies may accomplish short-term improve-
ments, but do not achieve lasting results.  
As stated before, the Toyota Way model and its principles are based on car manufactur-
ing. As lean construction examines the utilisation of the lean production methods in con-
struction, Gao & Low (2014) provide an insight how the complete Toyota Way model 
could be adapted to construction. They observe each part of the model as individual 
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models and transform the 14 principles of the Toyota Way to be suitable for construction 
industry.  
The first part, philosophy, encourages in long-term thinking (Liker 2006, p. 7–9). The first 
part contains the first principle, which suggest that all decisions should be based on a 
long-term philosophy even if these decisions were in contradiction with some short-term 
financial targets. The principle underlines that the basis in all actions should be value 
creation. All activities should be evaluated based on how well it creates value for the 
customer, society and economy. (Liker 2006, p. 37) Gao & Low (2014) examine the phi-
losophy model and its principle through constant purpose, customer focus, self-reliance 
and responsibility, and long-term perspective. According to them, especially customer 
focus is important in construction. This can be also applied in other operators in the field, 
such as subcontractors and suppliers. Gao & Low (2014) state that in construction, the 
customer needs tend to change rapidly. Therefore, construction organisations should be 
able to quickly react to the changing customer needs.  
The second part is process. This part suggest that a right process produces right out-
comes. The part emphasises waste elimination and utilises many Toyota Production 
System tools. This part includes seven principles: process flow, pull system, levelling the 
workload, stop in the case of a problem, standardising tasks, visual controls, use of reli-
able and tested technology. (Liker 2006, p. 37–39) Gao & Low (2014) state that this 
part’s principles have supported many organisations to gain improvements in their oper-
ations and productivity. They remind, however, that the differences between construction 
and manufacturing should be considered to apply the principles successfully in construc-
tion. 
The third part of the model is the people and partner. This part encourages the organi-
sation to respect, challenge and grow its people and partners. This part consists of three 
principles. First, the model suggests the organisation to grow leaders, who understand 
both the work and the organisation philosophy. Second, the model guides to develop 
exceptional people and teams. Third, the model suggests respecting the partners by 
challenging and helping them. (Liker 2006, p. 39–40) According to Gao & Low (2014), in 
the context of construction, this part’s principles should be adapted to consider all stake-
holders involved. They emphasise this part’s association to leadership and management 
and state them to be essential to complete lean activities.  
The fourth part is about problem solving and it guides the organisation to continuous 
improvement and learning. The part contains three principles: go see it yourself, make 
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decisions slowly and implement them quickly, and develop your organisation as a learn-
ing organisation. (Liker 2006, p. 40–41) Gao & Low (2014) state that this part empha-
sises the importance of management commitment. The leaders should be truly interested 
to understand the problems to make better decisions and then able to implement the 
decision fast. The problems should be considered as possibilities to improve and ulti-
mately as possibilities to create continuous improvement.  
2.3.2 The definition and terminology of takt production 
In literature, takt production is still rather new concept. For example, at the time being, 
there has not been a single scientific article published concerning takt production in con-
struction. Therefore, this thesis examines takt production through the conference papers 
published in the annual conferences of International Group for Lean Construction.  
The term takt production is used in this paper to describe the production method utilising 
the ideology of takt. The production method is based on lean ideology and it aims to 
improve productivity (Binninger et al. 2018; Chauan et al. 2018; Heinonen & Seppänen 
2016). The goal is to shorten the lead times of building projects by removing waste. This 
is done by breaking the work down in smaller entireties and removing the waste, such 
as unnecessary waiting times (Chauan et al. 2018). 
Breaking down the work allows the production to be examined through takts. Dlouhy et 
al. (2018) define the term takt as an actor, which causes a repeating action in regular 
timescale. Takt is an entirety, which can be divided into three dimensions: takt time, takt 
process and takt location. Takt time is the time that is needed to complete the action. 
Takt time is constant during every takt. Takt process is the content of the takt. Takt loca-
tion is the location, where the takt takes place. Figure 4 presents an example of a takt 
schedule and how the dimensions appear on it.  
 




This paper examines takt production through the methods of takt time planning (Frand-
son et al. 2013) and takt planning and takt control (Dlouhy et al. 2016). These two meth-
ods both examine construction production through takt times, takt locations and takt pro-
cesses (Chauan et al. 2018). Both of these methods aim to create a production plan such 
as the example of a takt schedule in figure 4.  
Takt time planning is a method to create a construction production schedule using the 
concept of takt time (Frandson et al. 2013). Frandson et al. (2013) defines takt time 
planning through six phases: gathering information, definition of work zones, understand-
ing the task order, balancing the workflow, understanding individual task durations, and 
creating the production plan.  
The first phase is gathering information and it identifies every step of the production by 
examining what work must be done and where it needs to be done. The second phase 
is the definition of work zones. The work zones are the areas the tasks are executed. 
The aim is to identify locations in which different tasks can be finished in the same dura-
tion. The third phase is understanding the task order. This phase the aims to create a 
detailed information about the production order. After that, the fourth phase is balancing 
the workflow. This phase aims to create a workflow in which all the tasks are finished in 
the same duration. The phase also utilises the following phase, which is understanding 
the individual task durations. Finally, when the task durations and the workflow is bal-
anced, it results in the final phase: creating a production plan. This phase identifies the 
takt time and generates the plan for the when and where each tasks is completed.  
(Frandson et al. 2013)  
Takt planning and takt control was introduced by Dlouhy et al. (2016). In this method, 
takt production is examined through three levels: macro level, norm level, and micro 
level. The macro level analyses the process. It aims to create a milestone plan to define 
priorities in the aspect of customer value. (Dlouhy et al. 2016) According to Dlouhy et al. 
(2016), the collaboration between the parties involved should start at this level to achieve 
a common vision for the production. This level defines and optimises the construction 
phases and generates a project structure. 
The following level, the norm level, is the takt planning. This level utilises the project 
structure made in the macro level. The level identifies the process steps for each work 
package. After this, the work is balanced by defining the number of workers needed in 
each work package. As a result, this level generates a plan, which presents the balanced 
work packages and the locations they occur. (Dlouhy et al. 2016)  
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The final level is the micro level, which is the takt control. This level sets the work pack-
ages designed in the norm level in the takt timeframe. (Dlouhy et al. 2016) According to 
Dlouhy et al. (2016), this level should be executed together with the subcontractors and 
the management of construction should occur in takt status meetings. The takt status 
meetings are a short gatherings in which all workers meet with the accountable foremen. 
Dlouhy et al. (2016) also suggest that the meetings should gather its information on a 
takt control board. 
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3. THE METHODS OF KNOWLEDGE MANAGE-
MENT 
This research examines the methods of knowledge management through knowledge 
management processes: knowledge creation, knowledge sharing and knowledge utilisa-
tion. Knowledge creation is the process in which the organisations create new 
knowledge. Knowledge sharing is the process, where knowledge is moved. (Kianto et al. 
2019) However, since knowledge sharing is often mixed with knowledge transfer (Li-
yanage et al. 2009), this research examines the concept of knowledge transfer within the 
process of knowledge sharing. Knowledge utilisation is the third part of the knowledge 
management process. According to Kianto et al. (2019), in knowledge utilisation, the 
knowledge is stored, retrieved, accessed and used due to strategic purposes.  
This chapter aims to recognise important knowledge management practices that will form 
the topics for the management methods utilised in the case study. The chapter begins 
with a definition of knowledge management. After that, the chapter continuous by exam-
ining the knowledge management processes, concentrating on knowledge creation and 
knowledge sharing and transfer. In the end of this chapter, the recognised management 
practises are concluded.  
3.1 Knowledge management  
In today’s business environment, knowledge can be considered as an organisational 
asset (Dang et al. 2018). Alavi et al. (2005) define knowledge as information that has 
been processed in individuals’ minds. Knowledge can be divided into two types of 
knowledge: explicit knowledge and tacit knowledge (Nonaka et al. 1996). Explicit 
knowledge is codified and usually easy to share as tacit knowledge is knowledge in an 
abstract form, often personal and hard to transfer (Nonaka et al. 2000; Dhanaraj et al. 
2004).  
According to Riege (2005), knowledge can be examined as an intangible asset that or-
ganisations develop through time. He argues that although an organisation can be con-
sidered as the owner of its intangible asset, individual’s tacit knowledge such as skills 
cannot be owned. For example, if the individual’s tacit knowledge is not transformed to 
an organisation’s common knowledge, there is a risk that this knowledge will disappear 
when they leave the organisation. In addition, Riege (2005) states that individual’s tacit 
knowledge can expire if it is not increased or updated with new knowledge. 
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There are several ways to define knowledge management. Yeung et al. (2016) define 
knowledge management as a systematic approach to manage organisational 
knowledge. Gupta et al. (2000) state that knowledge management is the management 
of organisational knowledge that aims to make organisations act smarter. Successful 
use of knowledge management can lead to increase in competitiveness, more innovative 
products, and value creation (Gupta et al. 2000; Bishop et al. 2008; Dang et al. 2018). 
Knowledge management is also often examined through different processes or phases. 
For example, Bhatt (2001) examines knowledge management through five phases: 
knowledge creation, validation, presentation, distribution and application. Kianto et al. 
(2019), on the other hand, examine it through three overlapping processes: knowledge 
creation, knowledge sharing and knowledge utilisation. This research focuses on the 
processes described by Kianto et al. (2019).  
To effectively manage knowledge, organisations should understand the factors that in-
fluence on it (Yeh et al. 2006). Yeh et al. (2006) examine knowledge management ena-
blers, which are the factors that influence on an organisation’s ability to manage its 
knowledge. In their article, they identify organisational culture, strategy and leadership, 
people and information technology as the knowledge management enablers.  
Organisational culture is essential to knowledge management since it can encourage to 
knowledge creation, knowledge sharing and learning (Gupta et al. 2000). Yeh et al. 
(2006) define organisation culture as a combination of value, beliefs, behaviours, and 
symbols. According to them, every organisation has a different culture, which is forms 
the organisation values and is seen in the employees’ behaviours. Adeinat & Abdulfatah 
(2019) identify organisational culture as one the knowledge management’s success fac-
tors as it can direct the employees’ values and attitudes. They state that organisational 
culture can, for example, support the management of organisational changes.  
Yeh et al. (2006) argue that it is essential to have a strategy and people who are com-
mitted to it. They define that a strategy can be either aggressive or conservation. In an 
aggressive strategy, the organisation is the creator of the knowledge as in the conserva-
tion strategy the organisation is the user of the knowledge. To create new organisational 
advantages, organisations should seek knowledge outside the organisation borders and 
apply the aggressive strategy. However, all organisations tend to be different and there-
fore, the strategy should always be designed to fit an organisation’s characteristics and 
needs (Riege 2005).  
Since knowledge is created and shared by people, people can be considered as an im-
portant enabler of knowledge management. As the people play a core role in many 
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knowledge management processes, organisations should be able to encourage them to 
take part in the processes. (Yeh et al. 2006) For example, even though learning happens 
at organisation and network level, it begins with learning done by individuals (Karkoulian 
et al. 2013). Since learning often results into new knowledge, skills and behaviours 
(Karkoulian et al. 2013), it is essential that organisations encourage their employees to 
learn. Furthermore, knowledge is usually hard to access since it often locates in individ-
uals’ minds (Riege 2005). Thus an individual’s tacit knowledge cannot be transformed 
as organisational knowledge if the individual is not willing to share it (Yeh et al. 2006). 
According to Gupta et al. (2000), encouraging people to share their information is one of 
the biggest challenges in knowledge management and it often requires a change in or-
ganisational culture and in management practices, and technology that supports it.  
Yeh et al. (2006) name information technology as a knowledge management enabler 
since it can support knowledge management practices such as communication and col-
laboration. Also Alavi & Leidner (2001) state that information technology can favour 
knowledge management by supporting the knowledge management processes: 
knowledge creation, knowledge transfer and sharing, and knowledge utilisation. Alt-
hough the information technology can make some processes much more efficient, they 
highlight that technology itself do not solve all the knowledge management issues. How-
ever, Yeh et al. (2006) argue that information technology can increase the employee 
motivations to share knowledge by, for example, providing information channels. In ad-
dition, they state that the lack of information technology might even prevent communica-
tion.  
3.2 Creating new knowledge through SECI model 
Organisations’ ability to create new knowledge can be considered as a success factor in 
today’s competitive business environment. One of the most known description about an 
organisation’s knowledge creation is the SECI model. (Baldé et al. 2018) SECI model 
was created by Nonaka & Takeuchi (1995). The model describes how tacit and explicit 
knowledge transform through the modes of ‘knowledge conversions’ creating new 
knowledge (Nonaka et al. 1996). 
According to Nonaka et al. (2000), the organisational knowledge creation is a continuous 
process that forms a spiral. This ‘knowledge spiral’ is created from the movements in the 
four knowledge conversions. In the SECI model, each of the knowledge conversions add 
quality and quantity to both explicit and tacit knowledge (Baldé et al. 2018). Figure 5 




Figure 5.  SECI model, its modes of knowledge conversions and the knowledge 
spiral. 
The figure 5 shows the modes of knowledge creation combined with the spiral of 
knowledge. Usually the knowledge creation process starts on socialisation although any 
of the modes could be the first one (Nonaka et al. 2000). The process of organisational 
knowledge creation is based on the assumption that human interactions between indi-
viduals with different types and contents of knowledge creates new knowledge (Nonaka 
et al. 1996). According to Nonaka et al. (2000) knowledge is created in organisations 
through interactions between tacit and explicit knowledge. In SECI model, these interac-
tions are called ‘knowledge conversions.’ SECI model consist of four modes of 
knowledge conversions: socialisation, externalisation, combination, and internalisation. 
Socialisation is the knowledge conversion mode in which the individuals share their tacit 
knowledge. Through shared experiences, this mode converts the individuals’ existing 
tacit knowledge into a new common tacit knowledge. (Nonaka et al. 1996) Socialisation 
requires an interaction where the individuals are in the same time and space since tacit 
knowledge is often dependent on time space. Typical example of socialisation is an in-
ternship where the individual learns the tacit knowledge by experience. Then again, so-
cialisation can also happen in informal social meetings outside of the workplace. (Nonaka 
et al. 1996; Nonaka et al. 2000) 
The next mode of knowledge conversion, externalisation, converts the tacit knowledge 
into explicit knowledge. This mode forms the new common tacit knowledge into an ex-
plicit form making it the foundation on the new knowledge. (Nonaka et al. 2000) This 
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mode aims to transform the tacit knowledge into a form that can be understood by others 
(Baldé et al. 2018). 
The SECI model continues with combination, where the explicit knowledge is trans-
formed into more complex and systematic form (Nonaka et al. 2000). According to Baldé 
et al. (2018) combination can be examined through three processes. The first process is 
to combine the explicit knowledge with existing explicit knowledge, which can be either 
from an internal or external source. The second process is sharing the explicit knowledge 
for example in meetings. Finally, the third process is making the needed alterations in 
the explicit knowledge aiming to more usable results. 
The fourth and final knowledge conversion mode is internalisation. In this mode the ex-
plicit knowledge is transformed into tacit knowledge by sharing the explicit knowledge 
through the organisation thus making it the individuals’ new tacit knowledge. After the 
individuals have internalised the tacit knowledge, they can share it within individuals 
through socialisation starting a new spiral of knowledge creation. (Nonaka et al. 2000) 
3.3 Knowledge sharing and knowledge transfer 
3.3.1 Differences between knowledge transfer and knowledge 
sharing 
One part of knowledge management is the knowledge transfer. Liyanage et al. (2009) 
argue that there is not one clear definition for knowledge transfer. According to them, the 
term is often mixed with knowledge sharing even a clear difference between them can 
be identified. Liyanage et al. (2009) state that knowledge transfer can be defined as the 
movement of knowledge from one place to another. The place can be a physical place, 
person or knowledge ownership. Knowledge sharing, on the other hand, is a process 
only between people, where the knowledge is mutually exchanged. For example, Xiao 
et al. (2017) define knowledge sharing as an exchange process, where knowledge shar-
ing includes two parties; one that donates the knowledge and one that collects it. 
Liyanage et al. (2009) suggest that knowledge sharing can be considered as a part of 
knowledge transfer. Xiao et al. (2017) emphasise the importance of knowledge sharing 
as a critical part of knowledge management. They state that while knowledge manage-
ment is seen as one of the most important factors in organisational competitive ad-
vantage, knowledge sharing can be considered as one of the enablers of knowledge 
management’s success. According to Bishop et al. (2008), knowledge sharing aims to a 
common understanding of the knowledge. A key element in knowledge sharing is effec-
tive communication (Schwartz 2007; Bishop et al. 2008). 
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Figure 6.  Levels of knowledge transfer (after Wilkesmann et al. 2009). 
Another way to examine the differences between knowledge transfer and knowledge 
sharing is the levels they occur. Liyanage et al. (2009) state that knowledge sharing in 
organisations occurs often in individual level whereas knowledge transfer occurs in mul-
tiple levels. Yang (2007) supports this by stating that knowledge sharing happens when 
individual assists or learns from others. He also emphasises that knowledge sharing re-
lies on individuals own willingness to do so. Wilkesmann et al. (2009) categorise 
knowledge transfer into three levels: 1) individual level, 2) intra-organisational level, and 
3) inter-organisational level. Figure 6 presents these levels of knowledge transfer.  
3.3.2 Effective knowledge transfer 
Effective knowledge transfer allows a team members work better together (Cruz et al. 
2009). One important factor for effective knowledge transfer is organisational culture 
(Goh 2002). Lilleoere & Hansen (2011) argue that the most important enabler for 
knowledge sharing is a culture that encourages to knowledge sharing. Although organi-
sational culture has many dimensions, Goh (2002) states that especially co-operation 
and collaboration is crucial to knowledge transfer. Therefore, Goh (2002) suggests these 
should be encouraged in organisations and included within the organisational culture. 
Lilleoere & Hansen (2011) emphasise the social aspect of knowledge sharing. 
Knowledge sharing is often affected by the relationships and a good relationship between 
individuals may increase the individual’s motivations to share their knowledge.  
Goh (2002) identifies several factors, which influence on effective knowledge transfer. 
The factors are: 1) leadership, 2) problem seeking and solving, 3) support structures, 4) 
knowledge recipient, and 5) types of knowledge. The factors and their associations are 




Figure 7.  Factors influencing on effective knowledge transfer (after Goh 2002). 
As figure 7 shows, effective knowledge transfer is influenced by several factors. Accord-
ing to Goh (2002), leaders have a central part on creating the conditions needed for 
effective knowledge transfer. The leaders can increase the motivation to share 
knowledge, influence on the culture and collaboration, and create trust and positive atti-
tudes towards sharing. Leaders are role models, which can enhance effective knowledge 
transfer by example behaviour. According to Goh (2002), another important factor is 
problem seeking and solving. This factor suggests organisations to create a problem 
seeking and solving culture, which could improve the organisations continuous learning 
and improvement. The factor indicates to managing the employees’ attitudes and en-
couraging the employees to share their knowledge.   
Another factor influencing in knowledge transfer efficiency is support structures. Goh 
(2002) examines support structures through technology, training, and skill development, 
rewards and organisational design. Also, knowledge recipient plays an important role in 
efficient knowledge transfer. The relationship between parties involved in the knowledge 
transfer influence on how efficient the knowledge transfer is. Goh (2002) also highlights 
the importance of understanding the type of knowledge transferred. Whether the 
knowledge is tacit or explicit, it should be considered in the knowledge transfer process.  
To gain potential advantages, such as potential growth, knowledge sharing should be a 
part of an organisation’s daily processes (Riege 2005). Riege (2005) recognises three 
factors in which the organisations should concentrate to create a knowledge sharing cul-
ture. First, the organisations should encourage and motivate their employees to contin-
uously create, transfer and utilise knowledge. Second, the organisations should apply 
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open and horizontal organisational structures that support transparent knowledge pro-
cesses. In addition, the aim is to provide organisational culture that supports continuous 
learning and to clearly communicate about the organisation’s strategy and targets related 
to knowledge sharing. The key is to lead by an example. Third, the organisations should 
use technology to support their knowledge sharing.  
3.3.3 Knowledge sharing barriers 
To successfully execute a knowledge management or knowledge sharing strategy, it is 
essential to recognise and understand the possible knowledge sharing barriers. Accord-
ing to many research, there are several barriers that have effects on knowledge sharing 
(Riege 2005; Schwartz 2007; Lilleoere & Hansen 2011; Vuori et al. 2018). These factors 
can be defined either as factors that reduce knowledge sharing or as factors that are 
crucial for the knowledge sharing’s success (Vuori et al. 2018). One of the most signifi-
cant challenges in knowledge sharing is getting the right knowledge from and to the right 
people at the right time (Riege 2005). In his article, Riege (2005) examines a broad range 
of knowledge sharing barriers. He divides the knowledge sharing barriers to individual, 
organisational and technological barriers. 
According to Riege (2005), the individual barriers concern the individual characteristics 
and behaviours. The individual characteristics could be, for example, individuals’ poor 
communication skills. On the other hand, the individual barriers may be also the differ-
ences between the knowledge sharer and receiver. For example, Riege (2005) lists sev-
eral barriers that are caused by the different characteristics of individuals, such as age 
or gender differences, differences in national culture, and differences educational levels 
or experience levels.  
In addition, Riege (2005) identifies many individual barriers concerning trust. For exam-
ple, the individuals might lack trust for the source or the receiver of the knowledge. Fur-
thermore, the individuals can also have lack of trust in their position in the organisation 
after their share their knowledge. Riege (2005) states, that some employees might con-
sider their knowledge as power and fear that sharing knowledge could make them less 
important in the organisation. According to Gupta et al. (2018), this problem often origi-
nates from organisational culture.  
The individual barriers might also refer to individuals’ available resources such as time. 
According to Riege (2005), when there is a shortage in time, people tend to focus on 
tasks that they consider more beneficial to them. If the workplace does not encourage 
their employees to share their knowledge, due to lack of time, the employees tend to 
choose other tasks to do. Therefore, organisations should encourage their employees to 
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share their knowledge by, for example, designing its processes so there is time for 
knowledge sharing.  
The organisational barriers are often related to the organisations ability to create an en-
vironment that allows and encourages knowledge sharing (Riege 2005). One substantial 
organisational barrier is the organisational culture. According to Riege (2005), organisa-
tional culture determines how much interactions the work requires. For example, since 
organisational culture guide the individual behaviours, it can encourage them to act 
against knowledge sharing by, for example, seeing the individual knowledge as power 
(Gupta et al. 2000).  Another organisational barrier is the lack of leadership. Riege (2005) 
states that sharing knowledge is more or less completely voluntary and therefore, man-
agers should create an environment that encourages people to share and utilise the 
knowledge of others. In addition, managers’ commitment is essential in creating a 
knowledge sharing culture.  
Technology can make knowledge sharing easier and therefore it can be considered as 
a facilitator of knowledge transfer (Riege 2005). However, technology can also be con-
sidered as a knowledge sharing barrier. Riege (2005) identifies barriers that relate to 
technology. For example, it is important to have the right technology. Riege (2005) states 
that if the technology does not match in the employees’ needs, it can become a barrier 
to knowledge sharing.  
3.4 Knowledge management practices for this research 
Although this chapter examined knowledge management processes separately, they are 
tightly linked together. For example, SECI model is a well-known model for knowledge 
creation. However, it requires that individuals share their tacit knowledge, which links it 
tightly to knowledge sharing. It also combines the tacit knowledge to the organisations 
existing knowledge, which links it to knowledge utilisation.  
This chapter has identified several enablers and barriers in effective knowledge man-
agement. The theoretical findings emphasised the importance of identifying the 
knowledge management barriers and enablers. A repeating element in both knowledge 
creation and knowledge transfer and sharing seemed to be communication. For exam-
ple, Schwartz (2007) and Bishop et al. (2008) identified efficient communication as a key 
element in knowledge sharing and transfer.  
In the context of construction site’s management, communication can be improved 
through visual management (Tezel & Aziz 2017; Brady et al. 2018). Tezel et al. (2016) 
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define visual management to be a managerial strategy that highlights visual communi-
cation. According to Eaidgah et al. (2016), visual management consists of various tools 
and methods aiming to visualise information. Visual management aims to provide infor-
mation where it is needed. In the context of construction sites, visual management can 
improve process transparency by supporting communication and effective decision mak-
ing (Brady et al. 2018).  
Tezel et al. (2016) define visual tools through four common characteristics. First, visual 
tools aims to provide the information to the employees in the work environment where 
the employees can easily access it. Second, the tools are created to answer to an infor-
mation need before it occurs to avoid information lacks. Third, the information displayed 
combines the information to the process element such as space, materials, or tools. This 
means that the employees should not have to retrieve the information for example from 
a file. Fourth, the visual tools aim to present the information simply. For example, the 
information should use as few verbal or written information as possible.  
Another way to improve communication, is to use technology that supports it. For exam-
ple, according to Yeh et al. (2006), technology can support communication by offering 
communication channels. However, it should be noted that technology itself does not 
remove issues concerning communication (Alavi & Leidner 2001) but it can motivate the 
people to share their knowledge by removing barriers such as social distance (Riege 
2005).   
Both knowledge creation and knowledge transfer and sharing depend highly on individ-
ual’s tacit knowledge. For example, Gupta et al. (2000) identified encouraging people to 
share their information as one of the biggest challenges in knowledge management. As 
the SECI model implies, one way to capture individuals’ tacit knowledge is through so-
cialisation. This social situation allows the individuals to share their tacit knowledge with 
each other. According to Nonaka et al. (2000), socialisation can happen in various con-
texts but it often occurs best in informal environments. The key is to gather the individuals 
together at the same time. This research examines the socialisation through meetings, 
where the idea is to gather all the parties involved together to capture their tacit 
knowledge.  
The case company is also eager to learn about takt production. Since learning is usually 
done by individuals (Karkoulian et al. 2013), it is important to make sure the individual 
are able to learn during the production. Learning often results also in behaviours and 
attitudes (Karkoulian et al. 2013). Therefore, this research emphasises the importance 
of individual learning as a part of the management practices.  
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Hence, this research examines the management practices for subcontracted labour 
through communication, meetings and individual learning. Furthermore, the communica-
tion is examined through communication channels and visual tools. The individual learn-





4. RESEARCH METHODOLOGY 
This master thesis is a qualitative case study with a constructive research philosophy. 
The constructive research problem was chosen since its quality to form solutions or new 
constructs, which quality have been tested. A constructive research is problem-solving 
and question-driven, and the empiric materials connect the research problem and ques-
tions to its conclusions. (Oyegoke 2011) This research philosophy enabled the research 
to form new solutions that can be utilised in the case company’s housing production. The 
research follows an inductive approach since it aims to form new theory (Saunders et al. 
2016, p. 145–147).  
Oyegoke (2011) describes the constructive research through six phases: 1) finding a 
relevant research problem, 2) understanding the topic, 3) designing the new construct, 
4) demonstrating that the new construct work, 5) showing theoretical connections and 
the research contribution solution concept, and 6) examining the scope of applicability of 
the solution. The phases and how they are executed in this research are presented in 
the figure 7.   
 
Figure 8.  The constructive research phases for this research.  
As the figure 7 shows, this research went through the six phases of the constructive 
research. First, the relevant research problem was found through the need identified in 
the case company’s first takt production pilot. A research done by Mustonen (2018) 
showed several needs for more specific management methods for subcontracted labour 
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concerning takt production. After finding the topic, the second phase was to reach a 
general and comprehensive understanding of the topic through a literature review 
(Oyegoke 2011). The literature review in this study contained theoretical examinations 
of takt production and management of subcontracted labour. In addition, the methods of 
knowledge management were examined to gain a theoretical understanding of the meth-
ods that already exist. The theoretical understanding of the topic was extended by the 
study executed in the case company’s first pilot site.  
The research continued with the third phase: designing the new construct. In this re-
search, the new construct was designed through a workshop. After this, the new con-
struct’s functionality was demonstrated via a case study. The case study was executed 
in the case company’s takt production pilot site through observation and a concluding 
workshop. The results were then analysed, and the theoretical connections showed. Fi-
nally, the research examined the results usability and their limitations. This chapter con-
tinues with presenting the execution of the workshop to create the new construct and the 
case study to demonstrate the new constructs functionality.  
4.1 Workshop 
The new construct was designed through a workshop. Since the aim of the workshop 
was to create new knowledge, it followed the structure of the SECI model. The aim was 
to capture the tacit knowledge of the individuals, form it in explicit form and combining it 
to the case company’s existing knowledge, and finally, transferring it into new tacit 
knowledge of the individuals. As a result, the workshop aimed to form management 
methods for subcontracted labour and specific guidelines how they should be used in 
the case site. The topics of the new management methods were partially determined 
beforehand from the study made in the first pilot site and from the literature review. The 
structure of the workshop is presented in table 1. 
Mode Phase 
Socialisation Conversation about the management of subcontracted labour 
Externalisation Creating a set of management methods for subcontracted labour 
Combination Creating instructions for the methods 
Internalisation Understanding and agreement  
 
Table 1. The structure of the workshop. 
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The table 1 shows that the workshop covered the four phases and each of these phases 
completed one of the modes of the SECI model. The first phase was conversation about 
the management subcontracted labour. This phase combined the tacit knowledge of the 
individuals. The second phase was creating a set of management methods for subcon-
tracted labour. In this phase the tacit knowledge shared was formed into an explicit form. 
The third phase was to create instructions for the methods. This phase aimed to help 
others to understand the created methods and the use of them. Finally, the fourth phase 
was understanding and agreement. This phase made sure that the created methods 
were truly understood, and the individuals agreed to follow them.  
The workshop took place on the case site’s takt planning meeting. The meeting included 
the case company’s development personnel and all the case site’s personnel involved in 
takt production. After the meeting, additional education about takt production was given 
to the site personnel. The workshop resulted a set of management practices, which are 
presented in chapter 5. 
4.2 Case study 
After creating a new design, a constructive research continued with demonstrating how 
the new design work. According to Oyegoke (2011) a pilot case study is the best way to 
test and to improve the new construct and demonstrate its functionalities. Hirsjärvi et al. 
(2007, p. 130–131) define a case study to collect detailed and intensive knowledge about 
a singular case or a small group of related cases. The aim is to form description about a 
certain phenomenon. This supports the research’s inductive approach, which collects 
data to explore a phenomenon (Saunders et al. 2016, p. 145–147). In this research, the 
case study focuses on a single case. The phenomenon described is the functionalities 
of the formed management methods. The case study was executed in one of the case 
company’s construction sites. The following chapters introduces the case site and ex-
plains the used data collection techniques, which were observation and concluding work-
shop. 
4.2.1 Introduction to the case site 
In the beginning of this research, the case company was starting its second takt produc-
tion pilot in one of its construction sites. Therefore, the takt production pilot site was a 
natural choice to execute this research’s case study. The case site is a residential block 
with 79 rental apartments. The apartments are studio and two-room apartments and their 
floor space vary from 28 to 40.5 square meters. The site personnel consist of a site 
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foreman, a site engineer and two site supervisors. The supervisors are the case site’s 
personnel who are responsible of the site’s and subcontractors’ daily management 
The takt production pilot in this case site concerns the building projects indoor phase. 
The takt plan was designed to have three separate set of tasks based on the location 
they occur. The sets were: 1) tasks located inside the apartments, excluding the bath-
rooms, 2) tasks located inside the bathrooms, and 3) tasks located in the common areas. 
The sets of tasks were named to be K-, M-, and Y-train, and the tasks they included were 
called wagons. Although all three trains were planned, the Y train, which included tasks 
located in common areas, were considered more as backup location. Table 2 presents 




K Tasks located in the apartments, excluding bathrooms 40 
M Tasks located in the bathrooms 20 
Y Tasks located in the common areas  17 
 
The takt time in this site were determined to be one day and the takt location to be 3 
apartments. This meant that each task would happen at the same day in three apart-
ments and in the end of that day the task would be completed in all these three apart-
ments. The takt route was designed to start from the first floor and then continue upwards 
to upper floors in order. However, since the first floor only had four apartments, the first 
two takt times were set to happen in only two apartments. This would also allow the 
employees to have more time on learning in the beginning and the supervisors to have 
time to inspect the model work.  
4.2.2 Observation 
This case study used observation as one of its data collection techniques. Hirsjärvi et al. 
(2007 p. 207) identify observation to be a good technique to understand what happens 
in reality and whether people act in a way they say they do. As interviews or surveys 
collect data more about people’s beliefs, opinions and experiences, observation was 
chosen to capture real-time data about issues and challenges and how the management 
methods were used when the issues and challenges occur.  
The observation was executed as a participant observation, where the observer took a 
role in the group observed (Saunders et al. 2016, p. 356). In this case, the participant 
Table 2. Takt production in the case site.  
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observation type was observer-as-participant, where the researcher’s identity was re-
vealed for the group observed and the researcher observed the activities without taking 
part in them (Saunders et al. 2016, pp. 358–360). The observer-as-participant was cho-
sen for this research since the researcher was able to participate in the case site’s daily 
operations but did not take part in the management of subcontracted labour.  
Observation was a rationalised choice as a data collection technique since it allowed the 
researcher to gain knowledge about the daily use of the management methods. In addi-
tion, observation enabled the researcher to detect other issues and challenges in the 
case site, which either had influence on or were influence from the management of sub-
contracted labour. Since the case site was only the second takt production pilot the case 
company had executed, the observation also allowed the researcher to recognise other 
research needs for takt production.  
In this case study, the observation collected data from the case site for 9 weeks. Each 
week’s observations from the case site were collected in an Excel table. The table also 
weekly answers to the following questions:  
 What is the overall situation in the case site? 
 How the takt production is proceeding? Is the production on schedule? 
 Are the created management methods in use?  
These observations were then concluded in a table, which can be found in the conclu-
sions from the observation (Appendix A). The table presents the observations and their 
possible causes and impacts. During the observation, there were 15 repeating issues. 
The observations cause could be divided into five categories: lack of communication, 
problems with the use of Sitedrive, problems with deliveries, managing challenges and 
obstacles, and attitudes towards takt production.  
During the observation, the attitudes towards takt production seemed to have changed. 
Also, as seen in the conclusions from the observation (Appendix A), the created man-
agement methods were not systematically used. The research identified a need for better 
understanding of the reasons behind these attitudes and actions. Therefore, the research 
was continued with a conclusion group discussion. This discussion is further explained 
in the following chapter. 
4.2.3 Concluding workshop 
The observation detected difficulties in the use of the created methods. Also, the conclu-
sions of the observation (Appendix A) stated that the attitudes towards takt production 
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changed during the observation. Therefore, the case study was extended with a con-
cluding workshop. The workshop aimed to identify how the site personnel experienced 
the management methods and how they would like to develop them further. In addition, 
the workshop targeted to understand why some of the management methods were not 
implemented during the production. The goal was to capture the tacit knowledge created 
during the production and transform it to new organisational knowledge.  
This workshop continued the first workshop as the second round in the spiral of 
knowledge. The workshop went through all the four phases of the knowledge conver-
sions: socialisation, externalisation, combining, and internalisation. The workshop 
started with socialisation by a discussion about takt production and how it went in the 
case site. Then the second phase of the workshop formed conclusions about the expe-
riences on the site. After that, the experiences were combined to the existing manage-
ment methods of the subcontracted labour. In the final phase, the new knowledge was 
internalised by agreeing in the development proposals the site personnel had on the 
management methods. The phases and their targets are presented in table 3.  
Mode Phase 
Socialisation Discussion about the takt production 
Externalisation Forming conclusion about the case site personnel’s experiences 
Combination Combining the experiences to the created management methods 
Internalisation Understanding the site personnel’s development proposals 
 
The workshop was held after finishing the observation and the case site’s personnel 
participated on it. As a result, the workshop identified the management practices that 
were experienced helpful. Also, the workshop resulted in understanding why the site 
personnel did not use all the management practices and how the site personnel wanted 
to continue the management of subcontracted labour in the future takt production sites.  
4.3 Analysing the results 
This research utilises thematic analysis as its data analysis technique. Saunders et al. 
(2016, p. 579) define thematic analysis as a generic approach for qualitative data analy-
sis. The technique is flexible since it can be utilised in both large and small data sets, in 
deductive and inductive approaches, and objectivist and subjectivist position. The main 
Table 3. The structure of the concluding workshop. 
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idea of thematic analysis is to identify key and repeating themes from the data set. The 
process starts with becoming familiar with the data. After that, the data is coded allowing 
the repeating themes to be searched and the relationships recognised. Finally, the 
themes are refined to answer better to the research questions and the propositions are 
tested to identify their functionality. (Saunders et al. 2016, p. 579–587)  
 
Figure 9. The data sources, their results and the final conclusions. 
The research collected data from three sources. The sources and their results are pre-
sented in the figure 9. The first data set was collected from the first workshop, which 
formed the management practices for the case study. These results are presented in 
chapter 5. The second and third data sources were the observation and the concluding 
workshop executed during the case study. The thematic analysis was able to divide 
these results into six themes: 1) the use of the created management methods, 2) lack of 
communication, 3) problems with the use of Sitedrive, 4) problems with deliveries, 5) 
managing challenges and obstacles, and 6) attitudes towards takt production. The key 




5. MANAGING SUBCONTRACTED LABOUR IN 
THE CASE STUDY 
Since literature do not determine specific methods how a takt production’s subcontracted 
labour should be managed, this research formed a new solution for the case company’s 
takt production pilot site. First, the research identified topics for the management of sub-
contracted labour through the knowledge management literature. The topics were rec-
ognised from the case company’s earlier research and from the literature. The topics 
were: 1) meetings, 2) communication channels, 3) visual tools, and 4) education materi-
als. The topics and their targets are presented in figure 10. 
 
Figure 10. The management methods for subcontracted labour and their tar-
gets. 
After the topics were determined, the research formed specific practices under each 
topic. The practices were created specifically for the case site’s needs. The practices 
were determined in the workshop described in chapter 4.1. This chapter defines the 
methods and specific practices that were used and examined during the case study. 
5.1 Meetings  
Before this research, the case company had created meeting routines for takt production. 
These meeting routines were used in the case company’s first pilot site. The research 
done by Mustonen (2018) identified, however, a need to develop these routines. Accord-
34 
 
ing to her study, the meetings were experienced inefficient since there was no chairper-
son, their agenda was loose or not followed, all the parties did not participate in them, 
and the duration usually was longer than scheduled. Therefore, these meeting routines 
were further developed in the workshop.  
The meetings were designed to support knowledge creation and knowledge transfer. In 
the case site, the meetings included both inter- and intra-organisational knowledge trans-
fer. The transfer itself were mainly between individuals and therefore it can be considered 
as knowledge sharing. The meetings aimed to provide possibilities to share. Since takt 
production relies on detailed schedule, the meetings were designed to ensure all parties 
involved would be aware of the schedule. Also, the meetings aimed to detect and under-
stand the issues and challenges, and the occurred obstacles to enable continuous learn-
ing throughout the production. The workshop created four types of meetings. These 
were: 1) morning meetings, 2) supervisor meetings, 3) subcontractor meetings, and 4) 
takt production meetings. The meetings were designed to reach all parties involved in 
takt production. The meetings, their targets, regularity and participants are presented in 
table 4. 





To ensure all employees know the 
day’s goals and can start their tasks  
Supervisor 
meeting 
Daily Site personnel To ensure daily information sharing 








To officially state issues and concerns 




Weekly Site personnel, sub-
contractors’ foremen 
To ensure everyone is aware the future 
schedule and all parties can execute it 
 
The morning meeting is arranged daily in the beginning of the day. The aim is to ensure 
all employees are aware of the daily goals and can start them. The meeting also allows 
the employees to meet with each other and address certain issues directly to other em-
ployees. This meeting is arranged by the case company’s supervisors, but other site 
personnel could also attend to it.  
The supervisor meeting is the case company’s internal meeting, where the issues rec-
ognised in the morning meeting can be shared with other site personnel. This meeting is 
an informal meeting, which aims to ensure the information about takt production is 
Table 4. The meeting routines. 
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shared between the site personnel. The meetings are arranged daily after the morning 
meetings.  
The third meeting is subcontractor meeting. In this formal meeting the subcontractors’ 
representatives would meet. This meeting allows the subcontractors address their con-
cerns to both the case company and the other subcontractors. The meeting holds a lot 
of official purposes outside of takt production. However, in terms of takt production, this 
meeting allows the participants officially agree on the site’s schedule and its proceeding. 
The meeting is arranged every other week. 
The final meeting created is takt production meeting. In this meeting the supervisors’ 
foremen meet with the site personnel. The meeting aims to ensure all participants are 
aware of the schedule and can execute it. This meeting allows the site personnel to solve 
possible challenges in the schedule with the subcontractors’ foremen and all participants 
to share information about the production. 
5.2 Communication channels 
To ensure the daily communication in the case site would be efficient, the workshop 
wanted to create procedures for the communication channels. The aim was to make sure 
the information would always reach the right persons and that the important information 
would not be buried in a wrong communication channel. In addition, the communication 
channels targeted to create possibilities to share knowledge for both site personnel and 
subcontractors. The communication channels and their use are presented in the table 5.  
Channel Use 
WhatsApp  Informal communication channel between employees and supervisors 
Congrid  Main contractors’ channel to inform about quality nonconformities  
Sitedrive 
 Channel to communicate about tasks and their schedules 
 Formal channel for employees to inform about obstacles, which prevent 
working 
 Formal channel to inform daily that tasks are started and completed 
 
The workshop determined that the case would have three communication channels. The 
informal messaging would happen in WhatsApp. For example, the supervisors would 
use WhatsApp to inform the employees about site meetings. WhatsApp will also offer 
Table 5. Communication channels. 
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the employees communicate to each other. Congrid was determined to be the main con-
tractor’s channel to inform about quality nonconformities.  
Since Sitedrive was set to be the case site’s scheduling system, the workshop wanted 
to utilise the features it offered concerning communication. Sitedrive allowed the employ-
ees to see their daily goals on their phones, inform the main contractor when the tasks 
are started and finished, and it allowed the employees state obstacles that prevented 
work. All these features were considered as good qualities to support the needs of takt 
production. Therefore, Sitedrive was determined to be the formal channel for employees 
to inform about obstacles that prevent work. Also, the subcontractors were required to 
use Sitedrive to inform daily, which tasks they have started and completed.  
5.3 Visual tools 
The workshop created a set of visual tools to ensure the employees would have the 
essential information at the location they would need it and to reduce the change of mis-
takes. These tools included an info board and clear visual presentation about the work 
locations. These tools aimed to improve the knowledge about takt production and to en-
sure all employees knew their work locations.  
The info boards were designed to be set on each floor. These boards were designed to 
include relevant case personnel’s information and visual prints that aim to improve the 
workers understanding about takt production. Each board have a floorplan, which pre-
sent the takt locations and the takt route of the floor. This floorplan is presented in the 
figure 11. Also, the info board were designed to have a printed schedule, which would 
show the floor’s schedule for the next three weeks. The schedule would be updated each 
Friday. This aimed to keep the workers up-to-date about the production and its updates.  
 





The takt production route is marked with red arrows in the figure 11. The same route was 
determined to be painted on each floor. Since the takt locations were named according 
to the apartment numbers, all apartments would also be named clearly by marking their 
number in the doorways. These two tools aimed to ensure all employees would work on 
the right location and reduce the change of errors.  
5.4 Education materials 
Since takt production is a rather new production method to both the case company and 
the subcontractors, the workshop created educational materials. The education materi-
als aimed to give all parties involved in the production a better understanding about takt 
production. The materials were mainly designed for subcontractors’ employees, but with 
few additional materials they could also be used in internal education.  
The aim was to create materials that would generate understanding and positive atti-
tudes towards takt production. The materials explained takt production through the fol-
lowing three questions:  
 What is takt production? 
 How does takt production affect the employees’ work?  
 How can the employees benefit from takt production? 
After these questions were explained, the materials defined the routines the site would 
use, such as meetings and communication channels, and defined rules of the site. Since 
takt production requires the employees to work according a carefully designed schedule, 
the materials also included promises from the case company, which they would follow in 
return. The internal materials included also a supervisors’ schedule. The schedule aimed 
to show how the supervisors’ management routines needed to change to ensure takt 











Table 6 shows that the weekly schedule has two meetings that are not considered in takt 
production meetings. The weekly meeting occurring on Fridays is the case company’s 
mandatory meeting. However, in this case site, the site personnel wanted to separate 
this meeting from the takt production meetings presented in chapter 5.1 and therefore it 
is not one of the takt production meetings. The employee meeting is a meeting occurring 
on every other Wednesday. In this meeting the site personnel informs the employees 
about future events and happening that might affect working. Although these meetings 
were a good opportunity to communicate with employees, they were not considered as 
a part of takt production meeting routines. 
5.5 Summary of the management methods 
The created practices aimed to ensure the case site’s management of subcontracted 
labour would support takt production. Also, the aim was to ensure the knowledge would 
be transferred and shared between the parties by emphasising efficient communication 
and proper education. Figure 12 presents the created management methods for subcon-
tracted labour.  
Time Monday Tuesday Wednesday Thursday Friday 
07 
00 Morning meeting Morning meeting Morning meeting Morning meeting Morning meeting  
          30  
08 
00 Supervisor meeting Supervisor meeting Supervisor meeting Supervisor meeting 
Weekly meeting  
(internal) 
 
30          
09 
00 









00 Lunch Lunch Lunch Lunch Lunch  






    Office tasks    





Office tasks Office tasks 
  
Office tasks  
30 Employee meeting 
Contractor meeting  
14 
00 
Quality checks and 
model apartments 
Quality checks and 
model apartments 
Quality checks and 
model apartments 
Quality checks and 
model apartments 
 
30 Takt production 
meeting  
15 00 Schedule updates Schedule updates Schedule updates Schedule updates Schedule updates 
 




Figure 12. Management methods for subcontracted labour and their practices 
for the case site. 
As the figure 12 shows, the created management methods for subcontracted labour were 
categorised under four topics: 1) meetings, 2) communication channels, 3) visual man-
agement, and 4) education materials. The meetings contained four meetings: morning, 
supervisor, subcontractor, and takt production meeting. The communication channels 
defined the use of three main channels: WhatsApp, Congrid, and Sitedrive. The visual 
tools included the route map and apartment numbering and info boards. And the final 
category, education materials, included the materials for internal and external use. After 
these specific practices were created, their functionality were tested in the case study, 
which key results are presented in the following chapter.  
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6. KEY RESULTS 
The case study was executed in the case company’s second takt production pilot site. 
The case study aimed to demonstrate how the created methods worked and how they 
should be further developed. This chapter presents the key results of the case study. 
The results are presented under the themes identified in the thematic analysis: 1) the 
use of the created management methods, 2) lack of communication, 3) problems with 
the use of Sitedrive, 4) problems with deliveries, 5) managing challenges and obstacles, 
and 6) attitudes towards takt production.  
6.1 The use of the created management methods 
Although the case site personnel took a part in creating the management methods for 
the case study, the created methods were not systematically used. Table 7 shows the 
use of the management methods during the observation. The table examines each of 
the created management method and whether the method was in use during the obser-
vation week. The table does not include the use of the communication channels since 
they are addressed separately in the end of this chapter. To understand why the methods 




























































































































1   x           x 
2   x           x 
3 x x     x     x 
4 x x           x 
5 x x x x       x 
6 x x           x 
7 x x x         x 
8 x x           x 
9 x x x         x 
 
The meeting routines were created to ensure the communication about takt production 
would reach all parties involved. However, as the table 7 shows, the meeting routines 
Table 7. The use of the created management methods during the observation. 
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were rather variously used. The morning meetings were started on the third week of the 
observation. First the meetings were only an informal gathering where the supervisors 
tried to collect the employees in the morning before they went to the case site. The morn-
ing meetings, however, evolved during the observation. In the end, the morning meetings 
were a daily gathering, where the site personnel were able to reach out many of the 
employees and allow the employees to talk with each other. Although the site personnel 
developed the morning meeting during the observation, they still had problems to get all 
employees to participate in it. However, the site personnel saw potential in the meeting 
and named it to be one of the methods how they wanted to manage the subcontracted 
labour in the future.  
The supervisor meeting was used regularly during the observation. The supervisor meet-
ing was experienced as efficient way to communicate internally about the proceeding of 
the case site. The original target of the meeting was to ensure the information about takt 
production was shared between the site personnel daily. During the observation, the 
supervisor meeting seemed to reach its aim and evolve as an important part of the daily 
management. During the meeting, the site personnel informed each other about the daily 
actions and updated the production plan for the following eight weeks.  
During the observation the subcontractor meeting was arranged every other week. How-
ever, as the table 7 point out, the subcontractor meeting was not arranged during the 
first four weeks of the observation. The first weeks of the observation placed in the holi-
day season and the case site’s personnel decided to pause the meetings around the 
holiday. The subcontractor meeting was designed to allow subcontractors to officially 
state issues and concerns about the production and agree on the future schedule. During 
the observation, however, the meetings did not cover the takt schedule. Since some of 
the subcontractors had several issues, the meetings seemed to pass in problem solving. 
The takt production meeting was only arranged once during the observation. The aim of 
the meeting was to ensure all parties are aware of the schedule and able to execute it. 
The site personnel, however, did not want to present the schedule, since they did not 
have an up-to-date schedule to present for the subcontractors. On the other hand, the 
site personnel considered that if the morning meeting was efficient, there was no need 
for a separate takt production meeting.  
The education materials were only internally used through the production. During the 
observation, the materials were only used once to enhance the site personnel’s 
knowledge of takt production. The education materials were not included in the case 
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site’s orientation materials, which were presented to all employees in the beginning of 
their work.  
During the observation the visual tools were partly used. The case site marked the route 
on the floors and numbered the apartments in the beginning of the observation. These 
were considered as good tools to ensure the employees can easily identify their work 
locations. The info board, however, were only partly used. The info boards were set to 
each floor and they consisted of the site personnel’s contact information and the floor 
plan. Since the site personnel had problems with presenting an up-to-date schedule and 
the scheduling software did not offer an informative print, the info boards did not have a 
printed schedule.  
The communication channels designed for the case site were not used as planned. The 
communication was mostly executed face to face, in the meetings and through phone 
calls, WhatsApp messages and emails. The main reason to this was to the missing prop-
erties of Sitedrive and the general use of it. The case site’s personnel did not require the 
use of Sitedrive since the subcontractors did not seem to benefit from it. Although the 
software developers were keen to develop Sitedrive according the case site’s needs, the 
developments were not implemented during the observation. Therefore, the use of Sit-
edrive was almost completely done by the site personnel. Congrid was used, but only in 
the case site’s official quality inspections. The case study did not notice it as a commu-
nication channel.  
6.2 Lack of communication 
During the observation, the study recognised repeating challenges concerning commu-
nication. Although the created management methods determined several different tools 
for communication, five of the 15 observations could be traced into poor or missing com-
munication. The observations made emphasises the importance of fluent communication 
during the production. This chapter presents the observations 1 to 5 from the conclusion 
from the observation (Appendix A). 
The first observation indicated that the case site personnel did not have enough 
knowledge on how the HVAC should proceed prior indoor phase. The schedule made 
only indicated when certain tasks should be completed in the apartments. Since the 
meetings began in the beginning of the indoor phase, the case company was not aware 
that the subcontractor was not going to finish the tasks on time. Also, the site personnel 
did not have enough knowledge about the time needed on the HVAC tasks to detect the 
delays themselves. This caused the tasks following the HVAC to be delayed.  
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The second observation detected problems with the communication fluency. Since the 
case site’s schedule determined daily goals for each day for the production, it can be 
assumed all parties the goals concerned should be aware of them. However, the daily 
goals were not fluently communicated between the partied involved. Since the takt pro-
duction meeting was not arranged, the subcontractor meeting did not include takt pro-
duction and the morning meetings were either not arranged or they did not reach all 
subcontractors the meetings could not ensure the employees knew their daily goals. 
Furthermore, since the schedule was neither printed on the floors or the updated on 
Sitedrive, the employees were not able to check the daily goals themselves. The com-
munication about the daily goals were almost completely transferred to be the supervi-
sors’ responsibility. This observation also recognised that the subcontractors did not 
have enough knowledge about takt production. Some subcontractors were not even 
aware that the case site utilised takt production before they started in the case site. The 
created education materials were only in internal use, and the subcontractors’ employ-
ees’ orientation materials did not include the created takt production education materials.  
The third observation emphasised that all the contractors were not aware of the takt 
production. This observation is also connected to the previous one. The subcontractors, 
who are not aware of the takt production, are not aware of the daily goals and therefore 
might not work in the pace required. This observation was mainly caused by the lack of 
communication about takt production. In other words, takt production was only rarely 
included in the meetings, the education materials were not used, and the schedule was 
not made visible to all parties.   
The fourth observation stated that some tasks’ requirements were not determined. This 
meant that the subcontractors had problems starting and finishing their first locations. 
One reason for this could be that the communication with the subcontractor were not 
efficient enough. In addition, the subcontractors do not attend to subcontractor meetings 
before their start their tasks in the construction site. Therefore, the subcontractors do not 
have the possibility to state the requirements for other subcontractors.  
The fifth observation recognised the lack of subcontractors’ participation in the meetings. 
This resulted problems in detecting issues and challenges the subcontractors faced. 
Also, this affected on the communication about takt production, such as the delays or 
other changes in the takt schedule. The meetings could have been more regularly ar-
ranged and the benefits more clearly communicated.  
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6.3 Problems with the use of Sitedrive 
Sitedrive was named as one of the case site’s communication channel when the man-
agement methods were created. The channel was set to be the only official channel for 
the employees to inform about obstacles that would affect their work. The system also 
included the case site’s takt production schedule. Sitedrive offered a solution, which 
would help the case site to follow the proceeding of the schedule and to communicate 
about it with the subcontractors. Also, Sitedrive collected data about the production such 
as the task durations. During the observation, however, the use of Sitedrive seemed to 
address many challenges for the site personnel. In addition, since the system was not 
used correctly, the collected data were not able to offer accurate information about the 
production. Three out of the 15 problems could be addressed to the problems with the 
use of Sitedrive. This chapter presents the observations 6 to 8 from the conclusions from 
the observation (Appendix A). 
First, the sixth observation recognised that the schedule was often not updated in the 
Sitedrive. Since the production did not proceed as first planned, the schedule seemed to 
change daily. Updating Sitedrive was considered rather time-consuming and therefore 
the site personnel did not want to update Sitedrive until the delayed tasks’ actual occur-
ring were certain. This led to a situation, where there was no up-to-date schedule avail-
able. Furthermore, the subcontractors were not able to use Sitedrive as required.  
The seventh observation stated the fact that most of the employees did not use Sitedrive. 
The subcontractors did not see the benefits for using Sitedrive. At some point of the 
observation, the information about the task’s status seemed to only in the heads of the 
supervisors. This seemed only to increase the supervisors’ workload since they had to 
use Sitedrive behalf of the subcontractors.  
Finally, the eighth observation pointed out that during the observation, the schedule was 
not printed on the floors. This was caused by the poor visualisations of Sitedrive. The 
system could not provide an informative print of the schedule. Since the schedule was 
only in Sitedrive, the case site’s personnel did not have time to create a visualisation of 
the schedule via other tools. This issue was discussed with system provider but the so-
lutions to the problem were not offered during the observation.  
6.4 Problems with deliveries 
The production suffered challenges caused by problems with deliveries. The deliveries 
can be divided into products delivered straight from a supplier and into products subcon-
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tractor provides. Both types of deliveries had repeating challenges during the observa-
tion. This chapter presents the observations 9 and 10 from the conclusions from the 
observation (Appendix A). 
The ninth observation detected problems adjusting delivery dates due the needs of the 
takt production. Some suppliers demanded exact delivery dates several weeks prior the 
delivery. The problem usually was that the delivery date was set too early. With some 
deliveries, the delivery batch was too large. Both problems meant that the products 
needed a temporary storage. Since the case site had rather small storage area, it often 
caused the storage area to be packed. When the products were finally needed, they 
needed to be sorted out to get to the right products in their final locations. If the delivery 
dates were set too late, it meant that the employees did not have the required equipment 
for the day’s work. 
The tenth observation recognised problems with the subcontractors’ ability to provide 
articles or products when needed. The subcontractors were either not aware of the prod-
ucts needed each day or they had simply forgotten to order them. Therefore, the em-
ployees did not have the required equipment for the day’s work, which caused delays on 
the schedule. In one case, the delay was several weeks. In some cases, the subcontrac-
tors were not aware the requirements takt production set for the deliveries, which caused 
the same results as the previous observation.  
6.5 Managing challenges and obstacles 
The case site also suffered problems concerning the management of challenges and 
obstacles. The eleventh observation detected issue where the subcontractors were not 
able to provide enough resources. One reason behind this was that the subcontractors 
were simply not able to provide as many employees as requested. In some cases, the 
subcontractors’ employees were not able to work since sick leaves or other absences. 
The subcontractors were usually not able to provide substitutes. In both cases, the tasks 
did not finish on time, which caused delays on the following tasks. This chapter presents 
the observations 11 to 13 from the conclusions from the observation (Appendix A). 
The twelfth observation stated that there were not enough resources who understand 
takt production. This was mostly caused by the lack of internal education. Also, the takt 
production pilot’s targets were not determined. Since the case site’s personnel had not 
experienced takt production before the pilot, the natural reaction when facing challenges 
was to shift the management of subcontracted labour towards traditional construction 
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site management. As the targets of the pilot was not determined, the site personnel fo-
cused on managing the site with the targets a construction site usually has. 
The 13th observation recognised a problem with the subcontractors’ ability to work in the 
pace scheduled. Since takt production’s pace was not determined in contracts, the case 
site’s personnel could not demand the subcontractors to work on a certain pace. This 
caused delays on the following tasks since they had to be postponed to maintain the 
pace in the rest of the production. 
6.6 Attitudes towards takt production 
During the observation, there was a clear change in the attitudes towards takt production. 
This chapter presents the observations 14 and 15 from the conclusion from the obser-
vation (Appendix A). The 14th observation recognised the site personnel’s mistrust for 
takt schedule. The disappointments in the production seemed to have created negative 
attitudes towards the possibilities of takt production. In the end of the observation, the 
schedule did not lead the production although it still existed. The production was con-
trolled by the terms of the subcontractors’ abilities to finish tasks rather than the case 
sites personnel based on the wanted schedule. 
The 15th observation also recognised that in the end of the observation the attitudes to 
all piloting for new methods was mostly negative. The case site had several pilot projects 
beside takt production. The site personnel’s time seemed to be consumed mostly in tasks 
concerning different pilot projects. In the end of the observation, takt production was 
considered as one of the time-consuming pilots in the site rather than potential method 
to improve productivity. Thus, the site personnel’s excitement about the new production 





7. EXAMINING THE RESULTS 
To successfully adopt lean principles in construction environment, Forbes & Ahmed 
(2011, p. 395) identify fundamentals that need to be considered. Firstly, there must be a 
willingness to change and to implement lean during the design stages. In addition, there 
should be commitment to training and learning, to reducing or eliminating waste, and to 
cost and performance measures. Furthermore, the successful lean implementation re-
quires a quality oriented culture, a shared vision between all stakeholders, a collaborative 
relationships and effective use of information technology. 
The case company was able to create a takt schedule, which had potential to reduce 
several months from the lead-time of the indoor phase. However, the actual production 
did not proceed as planned and the management of the subcontracted labour was not 
efficient. The case study also presented issues concerning the use of the created man-
agement methods for subcontracted labour. This chapter shows the theoretical connec-
tions between earlier research and this research’s key results. 
7.1 Identifying the success factors in takt production’s man-
agement of subcontracted labour  
The observation identified five topics in the case site, which created issues in the man-
agement of subcontracted labour (Appendix A). The topics were: 1) lack of communica-
tion, 2) problems with the use of Sitedrive, 3) problems with deliveries, 4) managing chal-
lenges and obstacles, and 5) attitudes towards takt production. This study suggests that 
the case company concentrate on these topics in their next takt production sites. There-
fore, this chapter transforms these issues as success factors of the management of sub-




Figure 13. The success factors in takt production’s management of subcon-
tracted labour. 
The figure 13 shows the success factors of the management of subcontracted labour, 
which were identified during the case study. The factors are: 1) efficient knowledge trans-
fer between parties, 2) using only technology that has been thoroughly tested, 3) deliv-
eries planned according the takt schedule, 4) managing challenges and obstacles, and 
5) commitment to takt production. The following subchapters present theoretical argu-
ments for the success factors and connects them in the case study’s results.  
7.1.1 Efficient knowledge transfer between parties 
The case study’s results recognised several issues that could have been prevented with 
efficient knowledge transfer. One important factor of effective knowledge transfer and 
sharing is organisational culture (Goh 2002; Lilleoere & Hansen 2011). Organisational 
culture can guide the employees’ values, behaviours and assumptions (Alavi et al. 2005; 
Adeinat & Abdulfatah 2019). For example, an organisation’s values often reflect on its 
teams’ behaviours. Therefore, it is important that the organisation can create a culture 
that encourages knowledge transfer and sharing.  
Furthermore, Goh (2002) suggests seven ways managers can be involved in making 
knowledge transfer effective: trust, culture of co-operation and collaboration, culture of 
continuous improvement and learning, organisational design that encourages horizontal 
communication, same level of skills among employees, encouraging knowledge transfer 
and sharing, and rewarding for the right reasons. The case study indicated a special 
need for the culture of co-operation and collaboration, culture of continuous improvement 
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and learning, encouraging horizontal communication, and encouraging knowledge trans-
fer and sharing. 
According to Goh (2002), a culture of co-operation and collaboration is essential to en-
sure effective knowledge transfer. The culture can be developed through encouraging 
individuals and groups to work together. In the case company’s aspect, the site person-
nel should encourage the subcontractors to co-operate with the case company and each 
other. For example, Goh (2002) suggests the managers to encourage the individuals 
and groups to solve problems together.  
The problem solving also links to the culture of continuous improvement and learning 
(Goh 2002). Since the production method was completely new to all site personnel, con-
tinuous improvement and learning should play an important part in the production. The 
observation also indicated that the subcontractors did not have enough knowledge about 
takt production, which made the labour to follow the conventional construction methods 
rather than utilising takt production. Therefore, the continuous improvement and learning 
should be one of the focus areas in the case company’s takt production sites.  
The managers should also encourage to horizontal communication (Goh 2002). Accord-
ing to Goh (2002), managers should ensure the communication will flow and the hierar-
chical barriers are minimized. The communication flow could be supported by using tech-
nology (Goh 2002; Riege 2005). However, to actually get the employees to use the tech-
nology, it needs to make the communication easier. In the case study, the communica-
tion fluency was one of the repeating issues identified. Therefore, the case company 
should also focus on identifying the barriers in the communication and eliminating them.  
The managers should encourage knowledge transfer and sharing (Goh 2002; Lilleoere 
& Hansen 2011). The encouraging can happen for example through processes that allow 
knowledge transfer in informal contexts (Goh 2002). For example, Lilleoere & Hansen 
(2011) argue that good relationships between the parties increases the motivation to 
share knowledge. From the case company’s aspect, the observation indicated a lack of 
subcontractors’ participation in the meetings. Therefore, the site personnel should pur-
sue to encourage the subcontractors to adapt a knowledge sharing attitude. Goh (2002) 
states that leaders have an important role in this. They can influence on the culture and 




7.1.2 Using only thoroughly tested technology 
The case study indicated, that the use of unsuitable technology can cause issues in daily 
operations. The used technology did not seem to add value to the processes. The Toyota 
Way suggest the companies to use only thoroughly tested technology (Liker 2006, p. 
39). According to Liker (2006, p. 160), the technology should always be thoroughly tested 
before implementing in the processes. This ensures that the technology will actually pro-
vide value to the process. If the technology cannot provide additional value or it includes 
risks that might have negative impacts on the process, it should not be used or the im-
plementation should be done after the risks have been eliminated.  
Since the case company is still standardising its takt production processes, the use of 
technology seemed to guide the processes in wrong directions. For example, since takt 
production is based on detailed schedule, the case site’s personnel wanted to make the 
schedule visible to all parties involved in the production. However, the used scheduling 
system Sitedrive could not provide an informative print of the schedule. Therefore, the 
designed info boards did not have an updated schedule and the site personnel were not 
able to present an up-to-date schedule for the subcontractors.  
Since Sitedrive was named as one of the case site’s communication channels, and com-
munication is a key element of knowledge sharing (Schwartz 2007; Bishop et al. 2008), 
the problems with Sitedrive can be compared to the knowledge sharing barriers. For 
example, the employees’ needs were not in line with the system functionalities. Riege 
(2005) identifies this as one technology barriers of knowledge sharing. On the other 
hand, there could have been unrealistic expectations about Sitedrive’s functionalities. 
For example, the site personnel trusted that the schedule could be printed from the sys-
tem. Therefore the site personnel did not maintain an informative schedule in Excel, 
where it could have been easily printed out or presented to the subcontractors. The un-
realistic expectations is also listed as one of the Riege’s (2005) technology barriers.  
Although technology was considered as a barrier in this study, there is no denial of its 
potential and importance. Riege (2005) states technology can reduce the formal com-
munication barriers. In addition, Forbes & Ahmed (2011, p. 133–134) state that infor-
mation technology can support a lean construction site’s ability to manage its processes 
and speed up decision making. To successfully use technology, the case company 
should examine further the needs takt production and its processes sets for both the 
knowledge sharing and information technology. On the other hand, there is also a need 
to examine and evaluate the system functionalities, to avoid unrealistic expectations. 
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However, it should be noted that despite Sitedrive could not provide the wanted function-
alities at the time of the case study, the system developers were keen to develop their 
solution to answer the case site’s needs. In the future, the system might be a compre-
hensive tool to plan and manage takt production.  
7.1.3 Deliveries planned according the takt schedule 
The case study recognised challenges concerning the deliveries. The deliveries were 
either too late or too early, or in some cases the subcontractor had simply forgotten to 
order them. The Toyota Way encourages the organisations to use the pull system, which 
aims to eliminate over production. The principle emphasises the just-in-time production, 
which aims to give the customer the right amount of the right product at the right time. 
(Liker 2006, p. 104–105) Gao & Low (2014) suggest that in construction, just-in-time can 
be applied on the deliveries by planning the material delivery schedule. In the material 
delivery schedule, the materials needed are scheduled through the point of use.  
The material delivery schedule could provide a solution to the issues identified from the 
deliveries. For example, the case company could provide a material requirement list for 
each apartment. The list could then guide the material orders. In the case the subcon-
tractor provides the materials, the case company could use the list to ensure the sub-
contractor will be aware of the delivery requirements and schedule. The list could be 
used in the meetings for example to ensure the subcontractor will not forget to order the 
materials and to ensure the subcontractor understands the delivery batch size.  
7.1.4 Managing challenges and obstacles 
Even though the case site utilised completely different production method, conventional 
construction methods guided many case site’s practices. First of all, takt production did 
not show in the case site’s goals. The Toyota Way emphasises the long-term goal, in 
which all the decision should be based on (Liker 2006, p. 71–72). During the observation, 
it was clear that the site personnel was not aware of the targets for the takt production 
pilot. The site personnel pursued to the conventional construction targets and the takt 
production pilot seemed to be only an additional task.  
In addition, according to Forbes & Ahmed (2011, p. 133–134), implementing lean meth-
ods in construction requires a willingness to change. They state that changing the meth-
ods from conventional construction to lean construction needs a change in behaviours. 
However, no one can be forced to change. The people should be motivated and encour-
aged to change (Forbes & Ahmed 2011, p. 133–134). In the case site, the site personnel 
was rewarded based on the conventional construction production goals, such as time, 
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costs and quality. This rewarding system did not seem to encourage takt production and 
motivate the personnel to change their managing behaviours. Therefore this study sug-
gests the case company to consider updating their rewarding system in sites that utilise 
takt production. 
Since the site personnel did not have previous experience from takt production, their 
expertise based on conventional construction management. Therefore, when issues oc-
curred in takt production, the site personnel tend to lean on their experience and use the 
conventional construction management methods. This emphasises the need to support 
the site personnel to use takt production management practices. For example, the 
Toyota Way suggests the managers to stop the production when issues occur (Liker 
2006, p. 129–130). In addition, Goh (2002) emphasise the importance of solving prob-
lems together. The site personnel should involve the subcontractors into the problem 
solving so all parties could learn from the problems.  
Also, takt production should be more specifically determined in the subcontractors’ con-
tracts. For example, the observation pointed out that the subcontractors were not always 
able to provide the resources the takt production required. Since the contracts did not 
determine the resources needed, the site personnel were not able to lean on subcon-
tractors’ contracts. However, it is important to understand the subcontractors’ role in the 
planning of the work. For example, Sacks & Harel (2006) emphasise that only the sub-
contractors can plan a realistic schedule for their own operations. Therefore, the con-
tracts should be designed to encourage the subcontractors to plan their operations ac-
cording to takt production for example by setting a required work pace.  
Since the new production method required change in the employees’ way of working, 
the site personnel should lead the change. Forbes & Ahmed (2011, p. 136) identify five 
actions the managers should take to successfully manage the change in production 
method. First, the managers should communicate with the employees why the change 
is made. Second, the managers should set performance standards to the subcontrac-
tors. Third, the new behaviours should be demonstrated clearly. Fourth, the new behav-
iour should be measured and rewarded. Fifth, the managers should support the change 
by making the changes positive for the parties involved.  
7.1.5 Commitment to takt production 
The case study indicated clearly that the attitudes towards takt production had changed, 
which caused challenges in takt production. Both lean production and knowledge man-
agement emphasise the role of the individual (Riege 2005; Liker 2006, p. 36; Yeh et al. 
2006; Karkoulian et al. 2013). For example, Liker (2006, p. 36) states that since the 
53 
 
Toyota Way aims to offer the employees tools to continuously improve their operations, 
it increases the dependency on people. Moreover, organisational learning begins with 
learning by its individuals (Karkoulian et al. 2013). Therefore, it is important the individu-
als are committed to takt production and believe in its goals.  
The site personnel was not properly educated in the beginning and they did not believe 
that they got enough support from the case company. A series of bad outcomes led to a 
mistrust for the takt schedule and the possibilities of its success. These attitudes could 
have been managed by offering proper training and support to the site personnel. For 
example, the Toyota Way encourages the employees to give and create development 
proposals and supports the employee commitment. However, it requires proper educa-
tion, committed managers and culture that encourages to operate according the princi-
ples. (Liker 2006, p. 36) Since the management of subcontracted labour was the site 
personnel’s responsibility, the negative attitudes towards takt production reflected to the 
subcontractors. Therefore, it is important to commit the site personnel into takt produc-
tion.  
Lack of commitment can also originate from the lack of training. Forbes & Ahmed (2011, 
p. 133–134) state that a successful implementation of lean methods in construction re-
quires commitment to training and learning. They emphasise that all parties involved in 
the production should be trained in lean techniques and encouraged to learn. Since the 
case site did not use the education materials, the lack of commitment can also originate 
from lack of understanding. In related, lean construction also require commitment to 
waste elimination (Forbes & Ahmed 2011, p. 133–134). This also emphasises the im-
portance of proper education since the employees need to understand why and how the 
waste can be eliminated.  
As examined in the previous chapter, the site personnel’s rewards and the subcontrac-
tors’ contracts were still based on conventional construction production. Since takt pro-
duction differs in most of its elements from conventional construction production, rewards 
and contracts should be adapted to new method. This study suggest that the commit-
ment to takt production could be pursued through updating the reward systems and sub-




7.2 Development proposals for the management methods of 
subcontracted labour 
Since the management methods were not systematically used through the observation, 
this study did not provide enough evidence about the functionality of every specific prac-
tices created for the case study. However, the case study recognised several repeating 
issues that indicated development proposals for the management of subcontracted la-
bour.  
First of all, the case study indicated a lack of communication. The meetings were created 
to allow communication and knowledge sharing between site personnel and the subcon-
tractors, and between the subcontractors. The meetings are important part of knowledge 
management since they allow knowledge sharing between individuals. The meetings 
also enable knowledge creation since they offer a social situation where individuals can 
share their tacit knowledge. This can be examined as the socialisation mode of the SECI 
model.   
The intra-organisational level of knowledge sharing were encouraged through the super-
visor meeting. Through the observation the supervisor meeting was continuously ar-
ranged. These meetings were informal social situations where the site personnel com-
municate with each other and share knowledge. Since the meetings were very informal, 
they enabled the knowledge creation. In addition, the site personnel’s experiences of 
these meetings were mostly positive. As the case study did not suggest problems in 
intra-organisational knowledge sharing, this research suggest that the case company 
would continue with informal supervisor meeting to ensure daily knowledge transfer be-
tween site personnel.  
The inter-organisational level knowledge transfer were pursued through three meetings: 
morning meeting, takt production meeting and subcontractor meeting. Although the case 
site did not arrange all these meetings regularly, they all play an important role in the 
efficient knowledge transfer. During the case study, the meetings seemed to be the only 
event that allowed the subcontractors to communicate with each other. To ensure the 
efficient knowledge transfer between all parties, this research strongly suggests the 
meetings to continue in the case company’s following takt production sites.  
In addition, these meetings are also important in the aspect of knowledge creation. They 
offer a social event where the tacit knowledge is shared between different organisations 
and therefore, allows the case company to gather tacit knowledge outside the organisa-
tion borders. However, it is important to note that SECI model’s socialisation often occurs 
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best in informal environments (Nonaka et al. 2000; Baldé et al. 2018) and therefore, the 
case company should keep the meetings as informal as possible.  
Although the following meeting were not used or the use were not executed as planned, 
this research suggests that the case company would pursue these meetings and their 
targets. The meeting targets were expanded to ensure the site personnel will be aware 
why the meetings are arranged. The updated meeting targets for the inter-organisational 
meetings are presented in table 8.  
Meeting Targets 
Morning meeting  To ensure all employees know the day’s goals and can start their tasks 
 To allow the employees to share their concerns and problems and the 
solution can be worked out together 




 To officially state issues and concerns about the production and agree 
on the future schedule 
 To officially confirm the subcontractors’ commitment to takt production 




 To ensure everyone is aware the future schedule and all parties can 
execute it 
 To review the past mistakes and ensuring they will not occur again 
 To encourage the culture of co-operation and collaboration, and cul-
ture of continuous improvement and learning 
 
The morning meeting aims to ensure all employees know their daily goals and are able 
to execute them. In addition, the morning meeting allows the employees share concerns 
daily and the supervisors to address a solution or encourage the participants to create 
the solution together. This meeting allows the site personnel to encourage the culture of 
co-operation and collaboration, and detect tacit knowledge from the employee level.  
The takt production meeting aims to ensure all subcontractors’ foremen are aware of the 
future schedule and are able to execute it. The meeting also allows the site personnel 
and the foremen to review the mistakes and obstacles from the past and make sure they 
will not occur again. This allows the site personnel to encourage both the culture of co-
operation and collaboration, and the culture of continuous improvement and learning. 
Table 8. The updated targets for the inter-organisational meetings.  
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The subcontractor meeting was the only official meeting. These meetings could provide 
official confirmation about the subcontractors’ commitment to takt production. The meet-
ing also allows the subcontractors to participate in the production planning and therefore 
encourages to a culture of co-operation and collaboration. Although the case study indi-
cated that the subcontractor meeting did not often include discussions about takt pro-
duction, this study suggests that the meeting is considered as a part of takt production’s 
management of subcontracted labour.  
Although the communication channels and their use were defined, the communication 
was mainly executed face-to-face, via WhatsApp or by a phone. During the case study, 
neither Sitedrive nor Congrid were used as communication channels. The communica-
tion channels were the case sites attempt to make the knowledge transfer easier by 
utilising technology. During the case study, only WhatsApp seemed to make the 
knowledge sharing easier. Technology is an important part of knowledge sharing. How-
ever, if the used technology does not answer to the user needs, the technology can 
become a knowledge sharing barrier. (Riege 2005) Therefore, this research suggest fur-
ther examination of the user needs and wider search of the technologies that would sup-
port them.  
The management methods also included visual tools, which aimed to ensure the em-
ployees would have the right knowledge at the locations needed and to reduce the 
chance of mistake such as working in the wrong location. In construction site manage-
ment, the visual tools can improve the communication (Tezel & Aziz 2017; Brady et al. 
2018). The painted route map and the apartment numbering seemed to be an easy and 
low-priced solution to indicate the correct work locations. The info boards were not ar-
ranged as planned since the problems with printing the schedule. Since the visual tools 
aim to present information simply and in a way the employees can easily access it (Tezel 
et al. 2016), the printed schedule in the work locations could improve the knowledge 
about the takt production’s time table and ensure their work in the right location. The 
research suggest the case company’s future takt production sites would use both of 
these methods. 
During the case study, the education materials were only used internally. Even though 
the materials were finished, the site personnel did not use them in the employee job 
orientation. However, the case study recognised a need for better understanding about 
takt production. In addition, Forbes & Ahmed (2011, p. 133–134) state that implementing 
lean methods in construction requires a commitment to training and learning. The sub-
contractors and their employees should be supported to learn the wanted work methods 
and behaviours. Therefore, the research suggests that the education materials would an 
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official part of takt production site’s orientation materials. After the materials are used 
systematically, their functionality should be observed to develop materials that will truly 
encourage to takt production. 
Although the case study was not able to collect proof from every management methods 
functionality, the research was able to notice their importance through the issues and 
challenges experienced in the case site. Hence, this research suggest that the case 
company will continue to manage the subcontracted labour in takt production sites 
through meetings, defining communication channels, visual tools and education materi-
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Figure 14. Suggestion for the case company’s management methods for sub-
contracted labour in the context of takt production. 
Figure 14 shows the suggested management methods. The meetings include all of the 
four meetings that were originally created for the case study. The communication chan-
nels, though, do not suggest any specific channels. The channels should be chosen 
based on a further mapping of the available solutions and the communication needs. 
The visual tools contain the apartment numbering and route maps, and the info boards. 
Education materials mean the same materials that were created for the case site but 




This chapter summarises the research targets and results. The chapter begins by exam-
ining the research’s execution and how the research targets were reached. The chapter 
continues by evaluating the research limitations concerning the used research methods 
and execution. Finally, the chapter presents proposal for future research.  
8.1 Summary of the research  
The research aimed to improve the case company’s takt production’s management of 
subcontracted labour through the methods of knowledge management. In addition, the 
research targeted to form a set of management methods that the case company could 
utilise in its takt production sites. The research was executed as a qualitative case study 
in the case company’s second takt production site. First, the research recognised topics 
from the knowledge management literature on which the case site’s management should 
concentrate. These topics were also supported by the case company’s earlier research. 
The topics were meetings, communication channels, visual tools and education materi-
als. After that, specific management practices for the case site were created through a 
workshop. The functionality of these practices were examined through a case study. The 
case study was executes as an observation and a workshop. The results were formed 
through thematic analysis.  
The research recognised issues and challenges in the case site’s management of sub-
contracted labour. These issues and challenges were divided under five categories: 1) 
lack of communication, 2) problems with the use of Sitedrive, 3) problems with deliveries, 
4) managing challenges and obstacles, and 5) attitudes towards takt production. Through 
these observations, the research was able to identify success factors of management of 
subcontracted labour in the context of takt production. The factors were: 1) efficient 
knowledge transfer between parties, 2) using only technology that has been thoroughly 
tested, 3) deliveries planned according the takt schedule, 4) managing challenges and 
obstacles, and 5) commitment to takt production. The success factors were then com-
pared to earlier research, which resulted into development proposals. The success fac-









 Creating knowledge sharing culture and attitudes 
 Creating a working culture where the parties involved solve problems to-
gether 
 Creating a culture for continuous improvement and learning 




 Identifying the needs takt production and its processes set for the technol-
ogy 
 Evaluating the system functionalities to avoid unrealistic expectations 
Deliveries planned 
according the takt 
schedule 
 Utilising just-in-time production in deliveries 




 Defining takt production targets 
 Rewards should be based on takt production goals 
 Subcontractors should be a part of problem solving so all parties involved 
could learn from it 
 Subcontractors should be encouraged to plan their work according to takt 
production by updating the contracts 
 Site personnel should lead the change in the changed production method 
Commitment to 
takt production 
 Committing individuals to takt production goals through proper training 
 Committing the site personnel by updating the reward system 
 Committing subcontractors by updating their contracts 
 Creating a culture that encourages takt production 
 
Efficient knowledge transfer between parties was identified as one of the success factors 
of management of subcontracted labour. The case company should concentrate on cre-
ating a culture that emphasises knowledge sharing, continuous improvement and learn-
ing, and which encourages to solve the problems together. In addition, the case company 
should identify the barriers in communication and pursue to eliminate them. The research 
also identified the importance of using only thoroughly tested technology. The develop-
ment proposals concerning this suggest to identifying the needs takt production sets for 
the technology. It is also important that the system functionalities are understood to avoid 
possible unrealistic expectations.  
Moreover, takt production should be seen in the deliveries and management. The deliv-
eries should be planned according the takt schedule by utilising the just-in-time produc-
tion. The planning should result in a material delivery schedule through which the site 
Table 9. Success factors of takt production’s management of subcontracted labour 
and the development proposals. 
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personnel can manage the deliveries. Furthermore, managing challenges and obstacles 
was also recognised as a success factor. The case company should help the site per-
sonnel to manage according to takt production by setting takt production goals and up-
dating the rewards. The management can also be assisted by updating the subcontrac-
tors’ contracts to match the takt production requirements.  
The final success factor recognised was commitment to takt production. The case com-
pany should commit all individuals, site personnel and subcontractors to takt production. 
This can be pursued by creating a culture that encourages to it. Additionally, the research 
identified that the contracts and rewards can enhance the commitment as well as proper 
training and education. These success factors aimed to form focus points that the case 
company can utilise its takt production and the management of subcontracted labour.  
In addition, the research formed management methods that the case company should 
use in its future takt production sites. The methods were created under the four topics 
that were recognised in the knowledge management literature: meetings, communication 
channels, visual tools and education materials. The research defined that the meetings 
aim to ensure knowledge sharing and creation, detecting problems and solving them. 
The communication channels were defined to reduce the risks of miscommunication and 
ease the knowledge transfer through technology. The visual tools were created to im-
prove the site’s communication. They aim to offer the employees knowledge in a simple 
and easy way at the place where they require it. Finally, the education materials aim to 
train the individuals into the new production method and encourage them to work ac-
cording to takt production by explaining its key purposes.  
This research’s key purpose was to create management methods for subcontracted la-
bour through the methods of knowledge management that the case company can utilise 
in their takt production site. In addition, the aim was to test their functionality through a 
case study. The created management methods were tested in the case company’s con-
struction site and the methods were further developed based on the observation and 
theoretical connections. Although the case study was not able to prove the functionality 
of the management practices that were not used, the research was able to show their 
importance through theoretical connections. Therefore, this research can be considered 
successful.  
8.2 Research’s limitations and future research proposals 
This research limited to examine the management of subcontracted labour in sites that 
utilise takt production. Furthermore, the research limited on housing production and the 
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given management proposals might not be suitable to other construction production. The 
research was executed as a single case study. The specific management practices were 
designed precisely to the case company’s and the case site’s needs, and therefore they 
might not be suitable to other contexts. However, the research identified several focus 
points, which offer a more general view for the management of subcontracted labour in 
the context of takt production. 
In addition, the case study were not able to gather information about all of the manage-
ment practices functionality since they were not all used. However, the theoretical exam-
ination provided a general insight about the topic, which could be utilised by companies 
examining takt production and its management of subcontracted labour.  
The research’s data collection techniques were observation and workshops. These tech-
niques relied highly on the researcher’s observations. The researcher aimed to sustain 
an objective approach to the observations. However, this research recognises the pos-
sibilities in the researcher’s subjective readings within the results.  
Since takt production is still rather new concept and there is only limited amount of re-
search executed, the research around it should be continued. For example, this research 
indicated a need for updates in the subcontracts and reward systems. Therefore, this 
research suggest a further research about how the construction site’s contracts and re-
wards could encourage takt production. Furthermore, the research identified that the 
case site’s progress was still measured and evaluated by the conventional construction 
measures. Therefore, there is a need to further examine the metrics that can be utilised 
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APPENDIX A: CONCLUSIONS FROM THE OBSER-
VATION 
Observation Cause Impacts 
Lack of communication 
1 HVAC does 
not proceed as 
planned. 
The delays on HVAC were not de-
tected early enough. Not enough com-
munication about the schedule with 
the subcontractor. The site personnel 
did not have enough knowledge, how 
HVAC should proceed during the ear-
lier phases of the construction pro-
cess.  
The tasks following HVAC were de-
layed and the whole takt schedule 






was not fluent. 
The schedule and the daily goals were 
not made visible to all parties (morning 
or takt production meetings were not 
arranged, the schedule was not 
printed on the floors). The education 
for takt production was not offered. 
Subcontractors' lacked knowledge 
about takt production, schedule or 
the daily goals. The schedule was 
hard to update since the infor-
mation about the tasks actual fin-
ishing times were hard to get. 
3 The subcon-
tractors are not 
aware of the 
takt produc-
tion. 
Takt production is not communicated 
clearly with the subcontractors. The 
meetings are not arranged, and the 
education materials are only in internal 
use. Takt schedule is not printed on 
the floors and Sitedrive is only in inter-
nal use. 
The subcontractors do not plan 
their work according the takt sched-
ule.  





The requirements are not completely 
determined before the tasks should 
start. The subcontractors do not partic-
ipate in subcontractor meeting before 
they start their work in the case site. 
The subcontractors have problems 
starting and finishing their first loca-
tions in the case site. 
5 The subcon-
tractors do not 
participate in 
the meetings. 
 The subcontractor meeting is the only 
meeting that has been arranged regu-
larly throughout the production. The 
benefits for subcontractors are not 
clearly communicated. 
The issues and challenges that the 
subcontractors have are not de-
tected early enough. The commu-
nication about the takt schedule is 
not efficient. 
Problems with the use of Sitedrive 
6 The updates 
on the sched-
ule were not in 
Sitedrive. 
The schedule seemed to change daily 
and updating the schedule in Sitedrive 
was considered rather time-consum-
ing. The site personnel did not want to 
do the updates in Sitedrive until the fu-
ture schedule seemed to be certain.  
There was no up-to-date schedule 
available in the systems, and the 
subcontractors could not use Sit-
edrive as required.  
7 The employ-
ees do not use 
Sitedrive. 
The subcontractors do not see the 
benefits on using Sitedrive. 
The awareness what tasks are 
completed is mainly in supervisors’ 
heads. The supervisors’ work load 
is increasing since they must mark 
the finished tasks themselves.  
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8 The schedule 
is not printed 
on the floors. 
Sitedrive cannot provide an informa-
tive print of the schedule. Since the 
schedule is only in Sitedrive, site per-
sonnel do not have time to create a vis-
ualisation of the schedule via other 
tools. 
The subcontractors’ employees 
cannot see the schedule.  
Problems with deliveries 
9 Deliveries from 
suppliers were 
hard to adjust 
for the needs 
of takt produc-
tion. 
Some suppliers required delivery 
dates to be set four weeks prior deliv-
ery and were not able to change the 
date since it was set. In some products 
the delivery batch was too large and 
could not be changed during the pro-
duction. 
 The site’s storage area was usu-
ally full of equipment. If the deliver-
ies came too late, the employees 
did not have the required equip-
ment for the day’s work. 
10 The subcon-





The subcontractor was not aware of 
the products needed each day or he or 
she had forgotten to order them. 
The employees did not have the re-
quired equipment for the day’s 
work or the site’s storage area was 
filled with equipment, which were 
not needed in days/weeks. 
Managing challenges and obstacles  
11 The subcon-




Subcontractors’ employees are not 
able to work (sick leaves or other ab-
sences) or the subcontractors are not 
able to provide as many employees as 
planned. 
The tasks do not finish on time and 
caused delays on the following 
tasks.  





The internal education has not been 
efficient enough. The takt production 
pilot’s targets were not determined. 
When facing challenges, the man-
agement of subcontracted labour 
shifts towards traditional construc-
tion sites management. 
13 Subcontrac-
tors do not 
work in the 
pace sched-
uled. 
Takt production or the work pace is not 
a part of the contracts. 
The following tasks start are post-
poned so the pace for the rest of 
the production can be maintained. 
Attitudes towards takt production 
14 Site personnel 
lack trust for 
takt schedule. 
The prior disappointments seem to 
have created negative attitudes to-
wards takt production.  
Although the schedule exists, the 
schedule does not lead the produc-
tion. 
15 The attitudes 
towards pilot-
ing new meth-
ods are mostly 
negative. 
The case site has several other pilot 
projects beside takt production. The 
site personnel’s time is consumed 
mostly in task concerning the pilot pro-
jects. 
Takt production is seen as one of 
the mandatory pilots in the site. The 
site personnel’s excitement about 
the new production method has 
disappeared and the potential ben-
efits from takt production are not 
seen any longer.  
 
